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Abstract

The acquisition of new weapon systems is a multi-
billion dollar industry, whose cost is matched in magnitude
, only by its complexity. Quite frequently the final costs of
these weapon systems greatly exceed their original cost
estimates. Initiatives have been aimed at acyquisition ccst
raduction, but to a large exient the problem still persists.
The purpose of this innéstigation~is to explore
possible means for improving the efficiency and cost-effec-
tiveness of the acquisition management process. This study
examines the contract amendments that transpired during the
Full Scale Engineering Development (FSED) phase of the Low
; Altitude Navigation and Targeting Infrared System for Night
! (LANTIRN) weapon system,.managed under the Deputate for

Reconnaissance, Strike, and Electronic Warfare of Aeronau-

-t

tical Systems Division. ;Contract changes and their subse-
quent costs are grouped relative to their impact on (1) the
scope of the contract, (2) the product delivery schedule of
the contract, and (3) the design of the weapon system. 1In
addition, various other factors are considered such as the
d ' point in contract performance at which the change occurred,

b the length of the pericd of performance, the page length of

the Engineering Change Proposal (ECP), and the page length




¢ -

0of the Statement of Work (SOW) alteration., All costs are
adjusted to base year FY36 dollars to control for inflation.
Contract changes affecting the Statemen: of Work, [
including design changes, were found to contribute the
greatest amount to contract cost. Extensions to the product
delivery schedule also contributed significantly to contract
change cost. The use of change orders to implement contract
change produced increased costs, and no significant differ-
ence was found between the contractor's Not-to-Exceed esti-

mate and final negotiated costs for change orders. Future

LANTIRN contract actions should seek to minimize these

activities.
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‘f: AN INVESTIGATION OF THE IMPACT OF CONTRACT CHANGES ON
COST GROWTH WITHIN THE LANTIRN SYSTEM PROGRAM OFFICE

N

P

ﬁﬁ I. Introduction

RV3:

:‘ﬁ This chapter presents background information on the
P

E;; status of the systems acyguisition segment of the Department
o of Defense budget and its relationship to the national

§:; economy. The specific research gquestion is stated, along
:\? with a listing of the component investigative guestions.

\ﬂs Finally, conditions are identified which delimit the scope
‘% of this study.

Y

w% Béckground

i%{ As federal expenditures continue to increase, the

fﬁ? national defense budget has consistently garnered a major
;Ef component of the federal budget (3:35-42). Much of these
i;” funds has been devoted to new weapon system acquisition. AS
?i( technology advances, the complexity of Air Force weapon

é%' systems has increased proportionately. The chief priority
Eﬁf of the weapon systems acquisition community agpears to be
xkﬁ that of obtaining the highest level of performance possible,
N while incorporating the latest in technological sophis-

;}ﬁ tication., Unfortunately, such an objective does not come
R cheaply. The spiraling costs of new weapon systems have
X

i

B :
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drawn increased attention from all sectors of society con-
cerned with the expanding defense budget. 1In particular,
Congress has expressed concern over the often dramatic
increases in total costs for weapon systems beyond original
cost estimates. Such concarn was evidenced in the U.S.
Conyress House of Representatives Committee on Government
Operations report entitled "Inaccuracy of Departinent of
Defense Weapons Acqguisition Cost Estimates", published in
1979. This report explicitly detailed cost growth in de-
fense systems for fiscal years 1969-1973 (3:82-91). Con-
taining extensive cost growth within Air Force contracts is

a very significant problem.

Research Question

Air Force contracts with industry have traditionally
oeen guided by annual budget appropriations for the develop-
ment of a particular weapon system. Cost estimates, which
form the basis for the Air Force reguests for appropria-
tions, are often exceeded because of changes or modifica-
tions made to a contract during its execution. Information
is needed on the relationships between modifications to an
Alr Force contract and the subsequent increases to contract
cost. This investigation will answer the guestion, "For a
recently completed Air Force development contract, what
were the impacts of contract changes on cost jrowth?". By

establishing and verifying such relationships, additional

----- - - .
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information will be available to aid the proyram manager in
better understanding the cost impact of contract changes.

This understanding will enable managers to take corrective
actions when identified cost ygrowth causes are within tneir

power to control.

Investigative Questions

In order to answer the research gquestion, the
following investigative questions must first be considered:

1. What was the effect of contract changes to the
contract structure?

a. Was there a significant cost difference between
changes within the scope or outside the scope of the con-
tract?

b. Did the page Juantity of a statement of work
(SOW) change have any correlation with cost?

c. Was contract type a factor in the cost of
changes?

2. What was the effect of time on contract change?

a. Is there a significant cost difference between
change orders and supplemental agreements?

b. Is there a significant cost difference between
change orders and supplemental agreements involving SOW
changes?

c. Is there a significant cost difference among
change orders which reguired differing time spans for defin-

itization?

-

T
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.C’. W 0’ ..'4‘\- ' < - .,-}- ~ -“‘_-_. “\{‘." ¢ _.(‘.‘ -._r_..\ .’,1'_' ..-.h‘. N IR N X Y
SO ISR AR NN " R WS At A ‘A N P A ..' .v.\g '\.A.‘r 3 A.; ‘).m!..!'..:'..&




*.‘C 3

1 -.

P )

- d. Is there a significant cost difference between
7-'0 0

y, L . . . .

ig, contract changes witn differing time spans for receipt of
.. the cost proposal and the final approval date?

UV

a“. "

%& e. Is there a significant difference between tne

L

¢

ﬁf; Not~To-Exceed (NTE) estimates and the final negotiated price
o of change orders?

L'-g' W

M . . .

?b f. Is there a relationship between the point of

B

t' “.

kh time in contract duration at which the change occurs and

» ~ 2

,":"' cOos t .

k}j g. Is there a difference between contract change
WS

M

e costs which occur before or after the Critical Design Re-
AN view?

N

%

bgs 3. What was the effect of contract changes to the

(O

L)

A product delivery schedule?

$¢§ a. Does the establishment of new hardware/software
0

D

é} deliverables and schedule delays significantly impact cost
EAR

0

ey versus other contract changes?
‘*k b. Does the establishment of new hardware/software
,(',‘.‘

:@' deliverables and schedule delays significantly impact cost
i"

wh . .

ﬁf versus other contract changes involving SOW changes?
o 4. To what extent did design changes impact the

e

\ contract?

35

/#’ a. Was the page quantity of an engineering change
,'} proposal a factor which affected cost?
; N b. Was there a significant cost difference between
K .

[ the lengths of the periods of performance for a contract
Nty chanye?
A\ \
N |
:«: » 4
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w; Scope of Study
K
Wi
ﬁg This study will examine the effects of contract change
%$ on cost Jrowth within the full scale development contract
;~{ (after contract restructure)for the Low Altitude Navigation
w0
’Qg and Targygeting Infrared System for Night (LANTIRN) weapon
o system. The LANTIRN program is being managed under the
.‘k;'."
N . . .
;ﬁ Deputy for Reconnaissance, Strike and Electronic Warfare
O
%)
ﬂz Division of Aeronautical Systems Division, Air Force Systeas
QP Command. LANTIRN is a navigation and targeting system
A
'g\: designed to provide high-resolution infrared imagery and
:EA precision targeting functions for high-speed, low-altitude
$ﬂ flight and air-to-ground weapon delivery over any terrain,
.
;* at night, and in limited visibility conditions. The system
Yy
ﬂf is composed of a navigation pod and a targeting pod, and is
h% being developed for Tactical Air Command to operate on the
tht
(i)
:& F-15E, F-16, and A-19 aircraft.
“‘ \|
)
A All findings and conclusions of this study are limited
:5{ to the LANTIRN program, and should not be extrapolated to
R
.ﬁU other weapon systems without further research. 1In addition,
L
KK this study will focus only on cost growth attributed to
;t% modifications to the LANTIRN contract. Increases in cost
=
v . . . .
Vﬂf due to other causes will be identified where possible, but
:” -J
[
A not investigated.
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o II. Literature Review
o N . .
{E The purpose of this chapter is to review current
;j literature which identifies numerous possible causes for the
U
£
rapid growth in the costs of new weapon systems. These
W . . . .
fﬁ causes will be examined as applied to changes in contract
htg
i: type, prices, schedules, and system design. Prior to this
!
discussion, various interpretations of the concept of cost
A1
g Jrowth and its measurement will be reviewed.
)
™
0"‘
L)
L)
Cost Growtn
;$ Cost growth is an elusive term with different meanings
;¥ to different people. Some would define cost growth as "...
‘.‘. , . :
the net increased cost to the Government of items or servic-
U
)
“Q es procured or to be procured" (14:94). Others feel that
%: cost growth amounts to the difference between the initial
g
cost estimate for acquisition of a new weapon system and the
W
;i final, actual cost of the system (15:37). Regardless of the
W precise definition, today's major weapon systems exhibit a
‘A
_ consistent tendency to significantly exceed their original
[ ) . .
hﬂ cost estimates. Such cost increases are undesirable because
Y
™
;% many Air Force, Department of Defanse, and congressional
KN
- decisions which affect the budget and defense priorities of
’ T e
. the United States are basad on cost astimates (18:116).
,}5 Concern aver cost Jjrowth has generated interest from
. the very top of the goverament executive branch. In March
K-,
)
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of 1902, President Reagan issued a memorandum to Secretary
of Defense Weinberger requesting an investigation into
Department of Defense (DOD) programs' cost growth. This
action served to make the reduction of cost growth a priori-
ty, even in an era of increased defense budgets. President
Reagan's action was not, however, the nation's first atten-
tion to cost growth. The term was first coined in 1963 by
the Department of Defense, to describe total cost increases
in defense programs (14:93-94).

The degree of cost growth within a program cannot be
assessed without some means of measurement. Typically cost
Jrowth is measured by calculating how much greater the
current estimate of the total system acguisition cost is
than the initial development estimate (3:83). The develop-
ment estimate is an estimate of the total system acguisition
cost prior to systems development, whereas the current
estimate includes all costs which have been incurred by the
system at the date of the estimate plus a projection of the
regquired costs to complete the system. If cost growth is
encountered during the development of a major weapon system
(greater than 32924 Million in RDT&E or $1 Billion in Pro-
curement costs), it is reported in the DOD Selected Acgui-
sition Report (SAR), which is a yearly report to Congress.
Seven categories of cost growth are displayed for the meas-
urement of cost growth in these reports. These categories

are economic changes, quantity changes, engineering changes,
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support changes, schedule changes, estimating changes, and

other changes.

;Q Explanations for cost growth run the spectrum from
22» inflation to poor manayement practices. Dr. Gardiner L.

§i Tucker, a former Assistant Secretary of Defense for System
§§ Analysis, contends that the major contributors to cost

ﬁg growth are uncertainty, unrealistically low cost estimates,

and inattention to proper system definition (14:94-95). A

recent study identified four major categories of uncerta‘inty

:%s within a program, those being target, technical, process,
gS’ and internal program uncertainty. Targyet uncertainty refers
2L§ to establishing cost, schedule, and performance gyoals.
;‘3 Technical uncertainty entails unpredictable technical prob-
.:’ lems. Internal uncertainty refers to managerial strategy.
; Process uncertainty is concerned with the availability of
3:: resources (18:18).
ﬁ“ Another viewpoint asserts that low cost estimates are
}“i the major factor behind cost growth. An inclination to
Ey develop low cost estimates is the result of an environment
R which produces pronounced industry competition and military
.53 Service rivalries (3:39). As such, competition within and
L? among military services for shares of the budget, and compe-
D tition among contractors to submit the lowest (and therefore
:ﬁ: most desirable) cost bid, will perpetuate unrealistic ini-
;&E tial estimates, and thus eventual cost jrowth (14:95).
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An example serves to illustrate this downward bias in
cost estimates. By the end of fiscal year 1978, current
estimates of total program cost growth for all major DOD
weapon systems acquired since 1969 reached $215 billion.

Of this $215 billion, 57 percent was for the Navy, 25 per-
cent for the Air Force, and 18 percent for the Army. The
original development estimates for these same systems was

$15¢ billion, which translates into a cost growth of nearly

45 percent (3:83-84).

CURRENT ESTIMATE

N

\

DEVELOPMENT ESTIMATE

TOTAL PROGRAM COST IN BILLIONS

T T T T 1 T L T T T T
1989 70 ™ 72 73 74 75 76 ™ o7 % &

FISCAL YEARS

Figure 2.1 Dollar Comparison of Development Estimates
and Current Estimates of Defense Systems for Fiscal
Years 1969-1978 (Adapted from 3:84)

Figure 2.1 displays the trend in cost growth for all

DOD major weapon systems from 1969 through 1978 by comparing

-

the initial development estimate and current total program
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cost estimate. The difference between development estimates
and current estimates has increased from $1¢ billion in
1969 to approximately $65 billion in 1378. This trend can

also be displayed on a percent basis.

3 8 8 8
fasalasatonafasnfasafaatosglagadang

3 8 8 8 8

PERCENTAGE TOTAL PROGRAM COST
=

o

4 1 1 T ¥ I RS i i T T
1989 70 1Al 72 7 74 75 76 77 78 79 80

FSCAL YEARS

Figure 2.2 Percentage Cost Growth of Defense
Systens for Fiscal Years 1969-1978
(Adapted from 3:85)

Figure 2.2 shows a gradual increase in the difference
between current estimates and development estimates, ranging
from 12 percent in 1969 to 17 percent in 1973. After 1973,
the graph reveals a sharp increase with periods where cur-
rent estimates exceeded development estimates by greater
than 5@ percent. High levels of inflation have been sug-
gested as a significant contributor to cost growth occur-

ring after 1972. Another pattern extracted from this data

10
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is that cost estimates tend to escalate well beyond the
levels originally anticipated as a program progresses

through the acquisition cycle (3:83-84).

Services Economic  Quantity Engineening Support Schedule Esumasung Other
Army 1 2 i 5 4 3 6 |
Navy 2 1 5 6 3 4 7|
Air Force 1 2 5 4 3 7 6
DOD 1 2 6 ) 3 4 7

Figure 2.3 Ranking of the Relative Contribution of Seven
Major Categories Toward Cost Growth, Fiscal Year 1979
(Adapted from 3:87)

The effects of cost growth can also be classified by
its causes. Figure 2.3 presents a ranking of the seven
major DOD cost growth categories for the Services, as com-
piled from data reportéd in the U.S. Congress. Much simi-
larity exists within the ranking of these cost growth causes
among the Services. The impact of inflation accounts for
more cost growth than any other identified factor, amounting

to about 3¢ percent of the total. Quantity changes ranked

second, followed by schedule changes and cost estimating

changes (3:87-83) .
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Other commonly identified causes for cost growth
include budget instability, low production rates, lack of
interservice standardization, inflation, excessive documen-
tation, and poor subcontractor control (5:24;14:19¢). These
factors have led some to the conclusion that cost growth
will occur "...simply due to the market environment in whicn
systems are procured coupled with the great uncertainties
and risks that accompany the development of new weapon
systems®™ (3:32). Finally, opinion exists that many of the
conventionally identified causes of cost growth are nothing
more than symptoms of more critical problems in the acguisi-
tion process itself (3:24). To better understand the impact
of the cost growth problem, these causes can be realated to
their effect on different contract changes which occur in

the acguisition of a typical weapon system.

Contract Type

The heart of the acguisition process is the written
contract between industry and the government for the devel-
opment of a weapon system, The contract specifies what work
is to be performed for what remuneration. Contracts can oe
categorized into the two broad areas of cost contracts and
fixed price contracts. Under cost type contracts, the
jovernnent reilmburses the contractor tnose costs which are
authorized by a contracting officer as being allowable.

Such a contract is usually employed on projects with a high

12
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degree of technical risk and uncertainty. Fixed price
contracts establish a firm price agreement, and the govern-
ment is not liable for any additional cost. This type of
contract is used when there is little performance, cost, or
schedule uncertainty (9:23).

Contracté may also be classified as either a
completion or a term contract. With a completion contract,
the contractor is required to deliver a specified end prod-
uct. A completion contract is usually of fixed price type.
A term contract requires only that a specified time length
of effort is applied, utilizing certain skill levels and
facilities. In other words, a contractor is only legally
accountable for applying a "best effort"™ to accomplish the
objectives of the contract. Term contracts are generally of
cost reimbursement type (9:19-24).

Contracts may also be modified to include incentive
provisions. Many incentive contracts are set up in an
effort to contain cost growth (3:21). One study prepared
for the United States Army Procurement Research office
analyzed the average cost growth per contract type for 103
major Army programs. The study found an average of 52.7%
cost growth on firm fixed price contracts, 10.9% cost
growth on fixed price incentive contracts, 117.5% cost
jrowth on cost plus incentive fee contracts, and 58.2% cost
growth on cost plus fixed fee contracts. Common causes for

cost growth among the different contract types included

13
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gquantity changes and engineering change proposals (18:126-
127).

The use of incentives must be scrutinized to ensure
they are not counterproductive. Concern exists that the DOD
has numerous contract incentives, all developed in isola-
tion, which are not always understood nor congruous. These
include design-to-cost Joals, reliability incentives, award
fees, potential quality incentives, and cost-plus incentive
contracts. Until guidance is issued on the systematic use
and interrelationship of incentives, discretion must be
exercised (11:22).

One innovation to the procedure of administering
contracts that is gaining in popularity is the concept of
multiyear procurement. 1In multiyear procurement, instead
of individually funding contracts for only one years' pro-
duction requirements, several years of production guantities
are funded by a single contract. By following such a prac-
tice, tne governiment can capitalize on cost savings inherent
in buying in large guantities. Also, defense contractors,
upon recognizing the commitment of the government, are more
inclined to make capital ianvestmentc that reduce long range
costs and strengthen the industrial base (17:23-25). As
should now be apparent, the type of defense contract select-
ed provides much latitude for potential cost control.

Contract composition is also being reviewed as a

cnannel for reducing costs. This is evidenced by the

14
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Streamlining Initiative, authorized by the Deputy Secretary
of Defense in January 1934. The purpose of this initiative
is to avoid costly and unnecessary requirements sometimes
imposed by defense contracts (13:7). Savings can then be
realized by the elimination of untailored and accidentally
referenced application of military standards and/or specifi-
cations. Also, contracts should specify results required
rather than listing detailed procedures. The basic premise
behind the streamlining initiative is that the cost-effec-

tive application of requirements should be an integral part

-

of the design and development process (1¢:5-9). A reduc-
tion in unnecessary and counterproductive requirements
should result in reduced costs and lower cost overruns.

An even more encompassing approach to reducing costs
involving defense contracts entails improving the productiv-
ity of the acquisition environment. This was the thrust of
the Acguisition Improvement Program, authorized by then
Deputy Secretary of Defense Frank Carlucci in April 1981
(3:81) . The program identified 32 initiatives designed to
shorten and simplify the acquisition process, and to con-
trol costs. Over the years, the Carlucci initiatives have
undergone change, and former Deputy Secretary of Defense
Paul Thayer decided to place priority on the six management
areas that provided the greatest potential payback. These
areas included program stability, multiyear procurement,
economic production rates, realistic budgeting, support and

readiness, and competition (11:16).
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> E Contract Schedule and Price
?' Another aspect of weapon systems acquisition
éd influential in altering costs is that of changes to contract
& E prices and schedules. Due to the nature of research and
gii development activity, any delay in overall contract schedule
.#“ usually results in increased costs. These costs derive
E% from "...rising overhead expenses and from failure of
‘%" producers to utilize optimally their productive facilities"
3$i (3:83). Another view states that due to outside pressures, a
%§ manager must often proceed with full commitment to a project
$$ on the basis of partial information. As such, unforseeable
'4‘ conditions inevitably occur which result in schedule delays
?\-E (15:38,41) .
:fi Price changes in contracts also have a direct impact
g. . on weapon system cost. Many diverse causes can necessitate

: price changes, such as drastic changes in the economy .

N
é\ During the 1973's and 198d3's the United States economy often
ﬁw fluctuated, as reflected by major variations in the prices
g? of oil and gold. To accomodate such changes, most defense
:gl contracts now include escalation adjustment clauses, which
2 allow economic conditions to influence costs. Price changes
: : may also occur due to variance in a defense contractor's
:_\ workload structure. If other projects the contractor is
§? working are unexpectedly cancelled, overhead rates on all
@; contracts may be increased {15:42-43). Such arguments
&ﬁ reveal that changes in contract prices and schedule are

;s indeed a prominent factor in cases of cost growth.
”: 16
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System Design

The design of a weapon system is the vehicle which

transforms a mission need into an operational system. Since

all work is planned to implement a particular design, any

mean increases in cost. Proper

changes in that design

design work is crucial to controlling post-acquisition

costs, since operation and support costs typically double

those of acguiring the system. To contain these costs, life

cycle cost considerations must be inteyrated early in the
system design phase (7:36).

Even with careful, detailed attention and planning for
system design, technical risk can at best only be reduced
(9:41) . Through a combination of rapid technological ad-
vancement and political pressures, design changes are bound
to occur at some point in system development. In addition,
one must be alert for the addition of unrealistic or unnec-
essary requirements, or "gold-plating™ (15:3,43). One
viable alternative for minimizing design change is prototype
fabrication and testinyg, which allows the buyer to test a
design before fully committing to it (18:122).

A related aspect of weapon system acguisition that
affects design is program stability. Many factors can

contribute to an acquisition program's instability, such as

irregular funding, poorly defined reguirements, political

issues, changes in military guidance, and changes in the

enemy threat (4:31;16:19). Any of these factors can neces-
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gsi sitate a change in system design. One recommended proce-
%i? dure for improving program stability is program baselining.
3‘,; A program baseline is a thorough description of a weapon
3'3 system program in terms of technical performance, schedule,
%&. and logistics requirements, as agreed upon by all partici-~
fqn pants in the acquisition process (16:15). Other activities
"%

.ﬁ to insure program stability include anticipation of future
'gh needs, careful planning and program definition, and appro-
W oriate contracting technigques (15:45).

: 3 A system design must also incorporate the state of
;é& available manufacturing technology, if production costs are
e to be minimized. This principle is reflected in the concept
:E? of the manufacturing yield. A manufacturing yield is de-
%L: fined as the ratio of the number of acceptable items pro-
';5 Juced the first time through a process to the number that

iséé entered production (12:13). If this ratio is too low,

;:é' financial loss will occur through scrap and rework costs.
?;c To reduce these costs reguires a stable design and the

;Egé application of adeguate manufacturing process controls,

Ev5 Research has documented the poor manufacturing yields
{3 and high rates of rework at some UJ.S. defense production

jég; plants. A 1932 study of aerospace prouauctivity revealed that
5@& retest and rework sometimes consum2 up to 4J percent of a
*éi plant's productive capacity (12:11). Another study found
Ea that yields durinj some Jdefens2 production start-ups are as
5£§ ilow as 5 to 13 percent. 35uch research further highlights
o
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s the need for current manufacturing technology to be incorpo-

Ko rated into stable system design.

Summary
This section has illustrated that the problem of cost

Jrowth in weapon system acquisition can afflict the vast

majority of defense programs, in many ways. Of the numerous

explanations of the causes for cost growth that have been

1" offered, the majority involve changes in contract type,

‘QJ schedules, prices or system design. Suggestions to improve
gﬁs cost control include the use of multiyear procurement, and
R increasing program stability. Though possible solutions
_g; abound, there appears to be no universal panacea to the

ﬁ%; problem of cost growth, possibly due to the complexity of

its causes. Continued analysis and application of validated
oy improvements to the acquisition process may be the only true

b method of reducing cost growth.
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ITII. Methodology

This chapter presents the methodology that was pursued
to answer the research and investigative questions proposed
in Chapter I of tnis study. The data source, data collec-

tion plan, and statistical tests which were used to analyze

the data are described.

Data Source

The LANTIRN program office is in the Deputy for
Reconnaissance, Strike, and Electronic Warfare Division of
Aeronautical Systems Division, located at Wright- Patterson
AFB. All contractual data on the'progrdm were maintained
by the contracts functional office of the LANTIRN SPO,
identified by the office symbol RWNK. The LANTIRN Full
Scale Enygineering Development (FSED) contract (assigned
Contract $F33657-80-C-3441) was issued by RWNK on September
19, 1983, with the Martin-Marietta Corporation of Orlando,
Florida serving as the prime contractor. The contract
consisted of both firm fixed price and cost plus compo-
nents. Following contract award, Martin-Marietta experi-
enced difficulties in subcontractor management, and also
encountered major technical problems which resulted in
substantial cost jrowth and schedule slippages. In June
1931, the Air Force directed Martin-Marietta to prepare a

restructured FSD proposal incorporating risk reduction

20
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] efforts, and trade-offs to achieve minimum cost. On Febru-
v ary 2, 1983 a complete restructure of the LANTIRN FSED
contract was incorporated. For purposes of this study, only

Y contract changes executed after the program restructure are

-

considered relevant.

All changes to the LANTIRN contract are documented on
L an AFSC form 782 - Amendment of Solicitation/Modification of
" Contract. All contract modification documentation is

maintained by the ASD contract files office (office symbol

:E" ASD/PMAS, Bldg 11), with copies held by RWNK.
P
B
N Data Collection Plan
E The data were collected by performing a record
% analysis, a form of nonbehavioral observation (8:176). Upon
N approval of the study by the RWNK office chief, data col-
k lection was begun by reviewing copies of all AFSC form 782s
g available subseguent to the program restructure. Any con-
1 tract modifications not available through the RWNK office
zf were obtained from the ASD contract files office. The
iﬁ LANTIRN FSED contract had not reached full completion at the
y time of this study, therefore only contract modifications
4
; which had received final approval prior to December 31, 1985
2. are included as data.
e To facilitate data analysis, the contract
;: modifications were grouped into four broad categories. A
) listing of these categories and their regquisite criteria are
o recorded in Table 3.1l.
‘.
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TABLE 3.1

Classifications of Contract Modifications

Category I - Statement of Work (SOW) changes, No Delivery
Impact

Criteria: Additions/Changes to SOW (Section J of
contract) documented on AFSC form 702, no other modifica-
tions

Samples: New work in form of Studies, Analyses, etc.

Category II - Sow changes, Delivery Impact

Criteria: SOW chanyge documented on AFSC form 7402,
change to a non-data end item delivery date documented on
AFSC form 766, Supplies Schedule Data

Samples: Desiygn changes, Engineering Change Proposals
{ECP), etc.

Category III - SOW changes, New Deliverables

Criteria: SOW changes documented on AFSC form 782, new
line items documented on AFSC form 785, Supplies Line Item
Data, and delivery dates established for new deliverables on
AFSC form 706, Supplies Schedule Data

Samples: New work resulting in new hardware or
software deliverables

Category IV - Contract changes, No SOW impact

Criteria: Change to some section of contract not
affecting SOW, documented by AFSC form 742

Sainples: Deviations/Waivers, GFE repair, etc.

22
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For each contract chanye, additional data recordings
were also made. This information includes the cost of the
change, the date of the change proposal, the final approval
date of the change, the page quantity of the SOW involved
(if applicable), the period of performance proposed for the
change, and other miscellaneous data. Contract changes
implemented to incrementally fund the contract, administra-
tive changes, and changes involving the classified HAVE
LIGHT program were excluded from study. 1In addition, all
cost figures involved were adjusted to 1986 dollars (2;ref-

erence appendices A-E).

Table 3.2 provides the specific variables to be
analyzed for each investigative question. Each variable

will be ultimately related to changes in contract cost.

23




TABLE 3.2

Data Analysis Used to Answer Research Questions

Research
Juestion

Variables Analysis

la

1b

lc

2a

2b

2¢c

2d

2e

2f

29
3a

3b

4a

4b

In-scope vs. out of scope chnanges MANN-WHITNEY

KRUSKAL-
WALLIS

Page quantity of Sow changes vs. cost

Cost plus vs. fixed price changes MANN-WHITNEY

Change order vs. supplemental agrint MANN-WHITNEY

Change order vs. supplemental agrmt

involviag Sow change MANUAL

Time spans elapsed to definitize

a change order vs. cost KRUSKAL-
WALLIS

Receipt of cost proposal vs. final

approval date KRUSKAL-
WALLIS

NTE vs. final change order cost MANN-WHITNEY

Point in time of contract change

vVs. cost KRUSKAL-
WALLIS

Changes before vs. after CDR MANUAL

Delivery schedule additions and delays
vs. other changes MANN-WHITNEY
Delivery schedule additions and delays
vs. other changes involving SOW
modifications MANN-WHITNEY
KRUSKAL-
WALLIS

ECP page length vs. cost

Length of period of performance

vs. cost MANN-WHITNZY

...... NI
. .

-

{
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o Data Analysis

The 3PSSx subroutines MANN-WHITNEY and KRUSKAL-WALLIS

;ﬁ were employed for initial data analysis. These subroutines

‘3 | perform nonparametric tests which determine whether or not
éﬁ there are differences in true averages among two or more i

ft populations. Whenever sample sizes are small, or popula- 5

fﬁ tions may not be normally distributed, nonparametric sta-

i? tistical procedures which do not require assumptions about

;y the shapes of underlying distributions are appropriate.

}; The factor under study, which is the cost of contract chang-
:H es expressed in dollars, serves as the dependent variable.
, The different populations, or levels of the factor, are the

Sﬁ independent variables. Data employed in this study satisfy

g% the analysis requirement that the dependent variable must be
= expressed as at least ordinal level data, and that the inde-
L4

Eﬁ poendent variable must be expressed as at least nominal

13 level data.

N The following hypothesis was tested:

‘S g.: There is no difference in the costs of contract
: cnanges am8ng the populations of the independent variable

L (sample means are egual)

-

_ H,: There is a statistically significant difference
" in the cosfs of contract changes among the different popula-

tions (at least two of the sample means are not equal)

o B i
-l
a2

The MANN-WHITNEY subroutine first combined and ranked

&t

& ity

the observations for both samples from smallest to largest.

»
<

The statistic for testing the hypothesis that the two dis-

L
o~

L.
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trioutions are egual is the sun of the ranks for each of the
two groups. If the two groups have the same distribution,
their sample distribution of ranks should be similar.

Scores from the test are transformed to a standard normal
deviate (Z), and a probability level is computed. TIf the 2
probability statistic was less than the §.85 level of sig-
nificance, the null hypothesis was rejected. Rejection of
the null hypothesis indicated that a statistically signifi-
cant difference existed among the contract change cost means
for the two populations.

The KRUSKAL-WALLIS subroutine performs a procedure
similar to that used in the Mann-Whitney test, and was used
for analysis involving more than two groups. All the cases
from the groups were combined and ranked, with average ranks
oeing assigned in the case of ties. For each group, the
ranks were summed, and the Kruskal-Wallis H statistic was
computad from these sums. The d statistic has approximately
a chi-sguare distribution under the hypothesis that the
subj)ect groups have the same distribution. If the chi-
Square probability statistics was less tnan the 2.05 level
of significance, the null hypothesis was rejected. Rejec-
tion of the null hypothesis would indicate that a statisti-
cally significant difference existed among the contract
change cost means for the subject 3Jroups. Multiple compari-
sons analysis would then be reguir:d to determine which
jroups differ significantly trom one another

(0:355;13:111) .
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IVv. Findings and Analysis

This chapter presents the descriptive statistics and
analysis for the data collected from the LANTIRN contract
files. Each of the 13 investigative questions is analyzed
separately. Hypotheses that were tested are identified in
conjunction with the statistical procedure used to test the
hypothesis. Tne findings are expanded to include inferences
that could have important implications for acquisition
management, even though they cannot be explicitly supported

by statistical analysis.

Presentation of Findings

Investigative Question la

Was there a significant cost difference between
changes within the scope or outside the scope of the

contract?

For this investigative guestion, contract changes were
jrouped into the categories of either being within the scope
or outside of the scope of the contract. If there was no
Statement of Work (SOW) addition or change, then the con-
tract change was considered within the scope of the contract
(Group 1). 1If the contract modification involved an addi-

tion or change to the SOW (section J of the contract) as




e

M* documented by AFSC form 782, then the contract change was
.."

'$' considered outside of the scope of the contract (Group 2).
Q;

Ki

" TABLE 4.1

&%

4,0

ﬁx Descriptive Statistics for Investigative Question 1la
’ -

éﬁ Mean Standard Standard 95 Pct Conf Int

- Group Count Cost Deviation Error for Hean

Vel

-, Grp 1 25 1284 3694 739 -441 to 2633

o

*j Grp 2 12 10873466 217435603 6276825 -2941738 to

o 246886563

L4

-~
w Total 37 3527262 13079942 21508329 -833808 to 7888331
=

>

s

o Group Minimum Maximum

- Cost Cost

f \.:
o ".
A \,
L.

Grp 1 d 1787@

’% Grp 2 200984 69167138

"
teot Total 3 691571393

-

NS
=
o
b A MANN-WHITNEY test was conducted on this population

of contract changes,
independent variable

the dependent variab

with the type of contract change as the

and the cost of the contract change as

le.

Contract changes wvere classified as




being either within the scope or outside of the scope of the

contract. Results of the test are displayed in Table 4.2.

TABLE 4.2

MANN-WHITNEY Test Results for Investigative Question 1la

Mean Corrected for Ties
Cost Rank Cases Group Z 2-Tailed P

1984 13.89 25 Inscope -5.3827 0.0060

13373466 31.52 12 Outscope

The following null hypothesis was tested:

Hy: There is no difference in the mean cost of
contract changes among changes within the scope or outside
of the scope of the contract.

Ha: There is a statistically significant difference

in the mean cost of contract changes among changes within

the scope or outside of the scope of the contract.

The null hypothesis was rejected for the subject
population of contract changes at a significance level of
2.358. This research concludes that for the LANTIRN FSED
contract, whether a contract modification was considered
within tne scope or outside of the scope of the contract

played a major role in the .magnitude of cost addition to the

29




contract. The relatively large sample sizes, very small p-

value, and extreme difference in the mean costs tend to

reinforce this view. Of the 37 contract changes recorded,

Eﬁﬁ approximately 32% were changes considered outside of the
z;i scope of the contract. The high mean cost for these con-
,%é tract modifications accounts for a large portion of the cost
§$ increase in the LANTIRN FSED contract.

g

o Investigative Question 1lb

;g} Did the page quantity of a statement of work (SOW)

3? have any correlation with cost?

ﬁs This investigative guestion involved .only contract

’ 3 changes which contained SOW changes or additions. Specifi-
$w cally, the contract changes were categorized by the length
;ﬁg of the SOW additions. The first category contains SOW

1u£ additions under 3 pages in length (Group 1l). Next are SOW
é&. additions between 3-5 pages in lengtn (Group 2). The final
'gr: category contains 50W changes over 5 pages in length (Group
&: 3) . SOW changes and additions were identified by modifica-
§3$ tion to Section J of the contract, as documented by AFSC

, : form 702.

"

WM
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vﬁ;: TABLE 4.3
I’.
fﬁ Descriptive Statistics for Investigative Question 1lb
.'F'Lz
:ﬁ? Mean Standard Standard 95 Pct Conf Int
iﬁr Group Count Cost Deviation Error for Mean
¥yl .
Ry
et
$§ Grp 1 3 713327 134309838 605114 -1884296 to
ey 3322951
i"..
?@g Grp 2 6 217338 3842335 1242028 -1019348 to
53660024
o
?W Grp 3 3 37362382 34226926 19760925 -47662949 to
iai 122387713
)
ﬂ; Total 12 134637096 21865395 6311996 -3235511 to
24499733
\.:;'
5
n Group Minimum Maximum
Cost Cost.
1;
Bt
et Grp 1 ) 1921352
(“ .
Grp 2 220934 7984135
&1 Grp 3 1141923 69167182
. M
) :\.
N Total 3 69167134
,é' A KRUSKAL-WALLIS test was performed on contract

changes involving SOW additions, with the page qua.._ity of

the subject SOW as the independent variable and the cost of

AL

33

Q the accompanying contract change as the dependent variable.
D

P Contract changes involving SOW additions were grouped by
Ukl

._',::.

Y
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those SOWs under 3 pages in length, between 3-5 pages, and

N

over 5 pages in length. Results of the test are displayed

in Table 4.4.

TABLE 4.4

KRUSKAL-WALLIS Test Results for Investigative Question 1lb

) Mean Corrected for Ties

‘ Cost Rank Cases Group Chi-Square Significance
¥

:

g 719327 4.98 3 3 pages 4.3846 3.111

')(

- 2173338 6.30 6 3-5 pages

X 37362332 13.39 3 over 3 pages

!

N

The following null hypothesis was tested:

Ho' There is no difference in the mean cost of
contractchanges involving SOWs of differing page gquantities.
N Hyt There is a statistically significant
:, difference in mean cost of contract changes involving SOWs

of differing page guantities.

it
. ]
¥ The aull hypothesis was not rejected for this
{
population of contract changes at a significance level of
1 J.J54. This researcn concludes that for the LANTIRN FSED
b, contract there was no significant difference among the cost
“ of contract changes iavolving SOWs of different page
"
\
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Y lengths. A review of mean costs for the three groups does,

however, show a steady increase as the length of the SOWs

increase. The small sample sizes involved and the variabil-

Y ity in the data could account for the lack of statistical

1y

1y C e .

[ significance in the results. Therefore the page length of a
Y SOW for a contract modification may indeed be correlated

with the cost of the contract change, the relationship being
that the greater the length of the SOW, the greater tne cost

of the contract modification.

b

!

)

! Investigative Question lc

K. Was contract type a factor in the cost of changes?

" The LANTIRN Full Scale Development (FSD) contract is
} structured such that it contains both firm fixed price and
y cost plus components for the various work efforts. This

- investigative guestion categorizes contract changes by the
. type of contract involved. Group 1 contains contract changes
}' which affect the cost plus component of the contract, and
R Group 2 contains contract changes which affect the fixed

- price component of the contract.

2
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e
ﬁ:;, TABLE 4.5
§ﬁ2 Descriptive Statistics for Investigative Question 1lc
':i;:‘i
@:‘ Mean Standard Standard 95 Pct Conf Int
ﬂn: Group Count Cost Deviation Error for Mean
1'.,3"0
far 8y
-‘\'
:\% Grp 1 3 1612134 412844 233355 584562 to 26357956
HAR
5% Grp 2 25 6319419 15593954 3113790 -417448 to
R 12455287
s Total 23 5540996 14767997 279338389 -179435 to
) 11273427
Ny
“"l.-‘
a‘;"?'."
’;'\.‘I
ey
R Group Minimum Maximum
AL Cost Cost
AL
s
Doty
Grp 1 1141923 1921352

; ,‘
&: Grp 2 1567 69167130
*} Total 1567 69167134
VW
W
1988

&

N A MANN-WHITNEY test was conducted on the relevant
I

. contract changes, with the type of contract to which the
.

ﬁp‘ change was made as the independent variable and the cost of
tonTs

CO
g'} the contract change as tne dependent variable. Contract
&
% changes were classified as to whether they modified the firm
A

fixed price or the cost plus component of the LANTIRN con-

tract. Results of the test are recorded in Table 4.6.
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TABLE 4.6 !

MANN-WHITNEY Test Results for Investigative Question lc

Mean Corrected for Ties
Cost Rank Cases Group Z 2-Tailed P
1613134 16.67 3 Cost-Plus -~-@.6734 J.6291
6319419 14.24 25 Fixed-Price

The following null hypothesis was tested:
Hy: There is no difference in the mean cost of

contract changes between those changes affiliated with the
fixed-price component of the contract and the cost-plus
component.

H,: There is a statistically significant
difference in the meaa cost Of contract changes between

those changes affiliated with the fixed-price component

The null hypothesis was not rejected for the involved
groups of contract changes at a significance level of 0.350.
This research concludes that for the LANTIRN FSED contract
there was no significant difference in the mean contract
change cost for changes to either the firm-fixed price or
cost-plus components of the contract. 1In review of the
data, it is noted that there were only three cases of chang-

es to the cost-plus component of the contract, as opposed to
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25 cases for the firm-f{ixed price component. The small
sample size for the cost-plus contract changes may have
resulted in a more deflated significance value than if the
sample size were closer to that encountered with the firm-
fixed price contract chanyes. Also, the mean contract
change cost for the fixed-price changes is approximately 4.4
million dollars greater than that for the cost-plus changes.
Thus, the Jjreatest number of contract changes were to the
component of the contract (fixed-price) which had the high-
est mean contract change cost. Although not statistically
different, the data suyggest that changes to the firm-fixed
price component of the contract are more costly on average

than changes to the cost-plus contract component,

Investigative Question 2a

Is there a significant cost difference between change

orders and suppleaental agreements?

This investigative guestion categorizes contract
changes by the process used to formalize the change. 1If a
contractor 1is given authorization to begin a new work effort
prior to the cost of the effort being fully negotiated

(based on a not-to-exceed estimate), this action is known as

a change order. A final cost for the change order is then
o negotiated at a later date and incorporated as a supplemen-

tal agreement. If the cost of a new work effort is fully

negotiated prior to the contractor beginning the actual

4 35
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work, then the modification is referred to as a supplemen-
tal agreement. Group 1 contains contract changes author-
ized by change order and Group 2 contains contract changes

authorized by supplemental agreement.

TABLE 4.7

Descriptive Statistics for Investigative Question 2a

Mean Standard Standard 95 Pct Conf Int
Group Count Cost Deviation Error for Mean

Grp 1 13 3678170 21383441 6763619 -5622191 to
23978531

Grp 2 28 896 3495 060 -459 to 2251
Total 33 2284339 11236993 1822382 ~-149d9120 to 5977899

Group Minimum Maximum
Cost Cost
Grp 1 200934 69167180
Grp 2 2 17879
Total 2 69167130

A MANN-WHITNEY test was performed on the contract
modifications with the type of contract change as the inde-

pendent variable and the cost of tne contract change as the

37




dependent variable. Contract changes were grouped by the
process used to formalize the change, the two processes
being change orders and supplemental agreements. For change
orders the final, fully negotiated supplemental agreement
cost is utilized and not the not-to-exceed (NTE) estimate.

Results of the test are Jdisplayed in Table 4.8.

TABLE 4.3

MANN-WHITNEY Test Results for Investigative Question 2a

Mean Corrected for Ties

Cost Rank Cases Group Z 2-Tailed P

8678169 33.54@ 13 Change Orders -5.3649 Q.GGGB
896 14.59 28 Supp Agreements

The following null hypothesis was tested:

Ho: There is no Jifference in the mean cost of
contract changes among chanye orders and supplemental agree-
ments.

Ha: There is a statistically significant
difference in the mean cost of contract changes among change

orders and supplemental agreements.

The null hypothesis was rejected for the involved

jrcecups of contract changes at a significance level of 3.453.
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This research concludes that for the LANTIRN FSED contract
there was a significant difference between the mean cost of
change orders and supplemental agreements, with change
orders being much more costly. Change orders also comprised
the majority of contract changes involving changes to the
SOW (out-of scope changes), and consequently the more major

work efforts. Qut-of-scope changes had previously been

demonstrated to be more costly than in-scope changes (refer-
ence liavestigative guestion la). Many of the same contract
changes which were included in the out-of the scope of the

contract category also reappear in the change order category

(reference appendices G and J). It must also be noted that

-

many of the supplemental agreement contract changes were

within the scope of the contract and were executed at no

cost to the government (reference appendix J).

Investigative Question 2b

Is there a significant cost difference between change

orders and supplemental agreements involving SOW changes?

Contract change classifications for this investigative
guestion were limited to those contract changes involving
additions or changes to the contract SOW. Thesa changes
were then further subdivided by whether they were authorized
by change order or supplemental agreement. Group 1 contains

SOW contract changes authorized by change order and Group 2 h
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contains SOW contract changes authorized by supplemental

agreement.

TABLE 4.9

Descriptive Statistics for Investigative Question 2b

Mean Standard Standard 95 Pct Conf Int
Group Count Cost Deviation Error for Mean

Grp 1 13 8673169 2138441 5763619 -6622191 to 23978531

Grp 2 1 J g 2 2 to 2
Group Minimum Max imum
Cost Cost
Gro 1 200934 569167130
Srp 2 dJ ]
Total o) 63167130

Review of the LANTIRN FSED contract files revealed
tnat all contract modifications involving SOW changes were

accomplished by change order. As such, no comparisons could

oe made between supplemental agreements and change orders
wnich both involvad SOW changes. Investigative Question 1la
v Nas praviously demonstrated that contract modifications

involving SOW changes (out-of-scope) are significantly more
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costly than changes within the scope of the contract.
Investigative Question 2a demonstrated that change orders
are on average more costly than supplemental agreements.
Without supplemental agreements involving SOW changes avail-
able for comparison, the exact relationship between change
orders, out-of-scope contract changes, and in-scope contract
changes cannot be determined. Specifically, it cannot be
determined whether out-of scope changes are more costly than
in-scope chanyges because they involve SOW alterations,
because they were implemented by change order, or because

of some combination of the two.

Investigative Question 2¢

Is there a significant cost difference among change
orders which required differing time spans for defin-

itzation?

After a change order is authorized, a final cost for
the work effort involved must be negotiated and incorporated
as a supplemental agreement. This investigative gquestion
examines the period of time elapsed between authorization of
a change order and incorporation of a fully negotiated cost
via supplemental agreement. Group 1 contains change orders
fully negotiated ia under 5 months. Group 2 coantains change
orders fully negotiated within 5-6 months, and Group 3

contains change orders fully negotiated in excess of 6

months.
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TABLE

4.10

Descriptive Statistics for Investigative Question 2c

Mean Standard Standard 35 Pct Conf Int

Group Count Cost Deviation Error for Mean

Grp 1 213557 24852 17573 -4729 to 441843

Grp 2 2351233 980376 566021 -334214 to
4486623

Grp 3 2437334 3709204 1854502 -3464464 to
8339271

Total 1315549 2503168 833389 -13629 to
3737346

Group Minimum Max imum

Cost Cost

Grp 1 230934 236130

Grp 2 1141323 3389834

Grp 3 383197 7984135

Total 290934 7984135

A KRUSKAL-WALLIS test was conducted on the change

order population, with the time span regquired for change

order definitization serving as the independent variable

and the cost of the change order (contract change) as the

dependent variable. The change orders were grouped as re-

» Ny
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gquiring either under 5 months, between 5-6 months, or over &
months for final cost negotiation and agreement. Results of

the test are displayed in Table 4.11.

TABLE 4.11

KRUSKAL-WALLIS Test Results for Investigative Question 2c¢

Mean Corrected for Ties

Cost Rank Cases Group Chi-square significance
218557 1.50 2 under 5 mo's 4.9330 3.3863
2951203 7.00 3 5-6 months

2437304 5.25 4 over 6 mo's

The following null hypothesis was tested:

Hy: There is no difference between the mean cost
of contract changes involving change orders with differing
tine spans required for definitization.

Hy' There is a statistically significant difference
in the mean cost of contract changes ianvolving change orders
with differing tiane spans required for definitization.

The null hypothesis was not rejected for the three

groupings of change orders at a significance level of #.4593.
This research concludes that for the LANTIRN FSED contract,
there is no significant difference between the contract

change costs for change orders which reguired differing time
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spans for definitization. The significance level achieved,
however, inay be understated due to the small sample sizes
involved. Further supporting evidence is provided by the
magnitude of difference in means between Group 1 and Groups
2 and 3 (Reference Table 5.5). Thus the possibility exists
that there may be correlation between cost and the length of
time required for change order definitization, with the
trend being that the greater the cost, the greater the

length of time needed to definitize the change.

Investigative Question 24

Is there a significant cost difference between
contract changes with differing time spans for receipt of

the cost proposal and the final approval date?

Prior to the initiation of new work, the SPO must
receive some type of cost estimate from the contractor
before final authorization can be given. This investigative
Juestion examines the length of time elapsed between receipt
of a cost proposal from the contractor and approval from the
SPO to initiate the work effort (either by change order or
supplemental agreement). Group 1 contains contract changes
which reguired less than 3 months to negotiate; Group 2
contains contract changes which required between 3-5 months
to negotiate; and Group 3 contains contract changes which

required more than 5 months to negotiate.
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TABLE 4.12

Descriptive Statistics for Investigative Question 2d

Mean Standard Standard 95 Pct Conf Int
Group Count Cost Deviation Error for Mean

Grp 1 3 23763339 39339293 22787355 -73939599 to
121466276

Grp 2 4 540712 413978 236939 -11831@ to
1199433

Grp 3 4 3812672 2962345 1431172 -931011 to
8526355

Total 11 8363959 2@3923859 6148678 -5636146 to
21764064

Group Minimum Maximum
Cost Cost
Grp 1 243984 69167188
Grp 2 236130 1141923
Grp 3 9803236 7984185

A KRUSKAL-WALLIS test was performed on the relevant
population of contract changes, with contract changes in-
volving cost proposals as the independent variable and the
cost of the contract change as the dependent variable.
Contract changes involving cost proposals were grouped by

those regquiring under 3 months, between 3-5 months, or over
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5 months to obtain final approval. Results of the test are

displayed in Table 4.13.

) TABLE 4.13
\3"
f&ﬁ KRUSKAL-WALLIS Test Results for Investigative Question 24
Uy
i
.n:"n Mean Corrected for Ties
‘Nﬂ Cost Rank Cases Group Chi-Sguare Significance
AL
R
o 23763339 6.33 3 3 months 3.3253 2.1896
P
?f:‘y 549712 3.75 4 3-5 months

3812672 8.40 4 over 5 months
;‘;.g\
N
.,4-\.
-
e

The following null hypothesis was tested:

:43 HnAs There is no difference in the mean cost of
Wy o
1Wﬁ
;53 contract changes involving cost proposals with differing
Ny

time spans for receipt of the cost proposal and the final

Y,Q approval date.

e

1 5 g‘

R Hy: There is a statistically significant
difference in the mean cost of contract changes involving

B35 . . . . .

3§% cost proposals with differing time spans for receipt of the

3353 .

5:; cost proposal and the final approval date.

Qg

:ﬁﬁ The null hypothesis was not rejected for the subject

AR

Y

[/

Qh group of contract changes at a significance level of 9.4549.

3}. This researcn concludes that for the LANTIRN FSED contract
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there was no significant difference in the mean contract
change cost for changes involving cost proposals with dif-
fering time spans to obtain final approval. The small

: ' sample sizes involved may be a contributing factor to the
achieved level of significance. Even with small sample
sizes taken into account, there does not appear to be corre-
lation between time spans for cost proposal final approval

and cost.

Investigative Question 2e

Is there a significant difference between the Not-To-
Exceed (NTE) estimates and the final negotiated price

of change orders?

Change orders are issued based on a not-to-exceed
estimate (NTE), in lieu of a fully negotiated cost proposal.
At some later date, a complete cost proposal for the work
effort must be negotiated and formalized as a supplemental
agreement. The final cost for the work effort may not
: exceed the NTE; however, a lower cost can be negotiated.

For this investigative question, contract changes imple-

mented by change order are jrouped and examined. Group 1l
contains the NTE costs for the change orders and Group 2

; contains the final negotiated supplemental ayreement cost.
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TABLE 4.14

Descriptive Statistics for Investigative Question 2e

K Mean Standard Standard 95 Pct Conf Int

% Group Count Cost Deviation Error for Mean

o

A}

!"

> Grp 1 9 2415937 34490566 1149355 -234479 to

:' 5366352

N

o Grp 2 9 1315549 2503168 833389 -1962438 to
3737346

o

' Total 18 2115743 29338037 692495 854736 to

’, 3576779

>,

Y

’t Group Minimum Haximum

\ Cost Cost

R

: Grp 1 293144 11187518

j§ Grp 2 2339384 7984135

)

oy Total 233984 111375138

K

:.'

"

"o

.Q

o A MANN-WHITNEY test was performed on the population of

3 change orders, with the stage of the change order as the

a; independent variable and the cost of the contract change as

%

M

the dependent variable. The change orders were classified
by their NTE's and final negotiated prices. Results of the

test are displayed in Table 4.,15.
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TABLE 4.15

MANN-WHITNEY Test Results for Investigative Question 2e

Mean Corrected for Ties
Cost Rank Cases Group Z 2-Tailed P
24159137 15.44 9 NTE -3.75485% g.4529
1315549 8.56 9 Final Cost

The following null hypothesis was tested:

dy. There is no difference in the mean cost

between NTE estimates and the final negotiated price for

change orders?

H,. There is a statistically significant

difference in the mean cost between NTE estimates and the

final negotiated price for change orders.

The null hypothesis was not rejected for the two
stages of change orders at a significance level of 3.0540.
This research concludes that for the LANTIRN FSED contract
there was no significant difference in the mean cost of NTE
estimates and the final approved cost for change orders.
This finding indicates that even though the contractor
delivers a NTE estimate prior to change order approval, this
"estimate" will likely not differ significantly from the

final negotiated cost. Since a contractor will typically,
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by definition of a NTE, provide a very cons=2rvative cost

estimate, the practice of issuing change orders would not

appear to be the most cost efficient method for implementing

'I

-~
-

S

contract changes.

e _
2o Investigative Question 2f

;%ﬁ Is there a relationship between the point of time in
LR

?*g contract duration at which the change occurs and cost?

e

%& The LANTIRN FSED contract was restructured in February

;éﬁ 1983, and data for this study was collected through December

-.L' 1986. For this investigative question, contract changes are
gﬂ grouped by the fiscal year in which they were executed. If
5;" a contract change was retroactive, then the effective date

iy serves as the date of execution. Group 1 contains contract

gjs changes executed in 1982; Group 2 contains contract changes
fh& executed in 1983; Group 3 contains contract changes executed
g in 1984; and Group 4 contains contract changes which were

:t: 3 -

AR Y executed in 1985.
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TABLE 4.16

Descriptive Statistics for Investigative Question 2f

Mean Standard Standard 95 Pct Conf Int
Group Count Cost Deviation Error for Mean
Grp 1 3 189639 328464 189639 -626323 to
1995597
Gep 2 15 5845392 17755949 4584556 -3987525 to
15678308
Grp 3 19 895343 1921164 443745 -30624 to 1821319
Grp 4 7 6712959 15509347 5861982 -76308718 to
21356636
Total 44 3469275 12046613 1816096 -292231 to
7122782
Group Minimum Maximum
Cost Cost
Grp 1 g 568916
Grp 2 ) 691671890
Grp 3 g 7984185
Grp 4 ) 41778043
Total ] 6916713@

N i o g

b

e a aG XA Vi

A KRUSKAL-WALLIS test was conducted on the population

W Ay W
EaN
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of contract chanyges, with the fiscal year the change oc-

curred as the independent variable and the cost of the

2y
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; contract change as the dependent variable. Contract changes

were grouped by whether they were effective in fiscal year

1982, 1983, 1984 or 1985. Results of the test are displayed

o
b in Table 4.17.
& 
v TABLE 4.17
N
.?‘ KRUSKAL-WALLIS Test Results for Investigative Question 2f
&
ot Mean Corrected for Ties
,x Cost Rank Cases Group Chi-Square Significance
X3
: 189639 17.09 3 1982 @.875 3.8313
s"
RS 5345392 23.47 15 1933
)
: 395343 21.95 19 1984
]

6712359 24.29 7 1985
R
e
s
1)

The following null hypothesis was tested:

)
Y dg. There is no difference in the mean cost of
4
? contract changes which occurred in different fiscal years.
%
. H,. There is a statistically significant
,% difference in mean cost of contract changes which occurred
5 '
1 in different fiscal years.
o)
M,
:~ The null hypothesis was not rejected for the
%)
'q population of contract changes at a significance level of

3.858. This research concludes that for the LANTIRN FSED

e
- P i
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contract, there is no significant difference in the mean

cost Of contract changes which were approved in different
fiscal years. The effects of inflation were accountad for
by the conversion of all costs to a FY1936 base (reference
appendices B,C,D, and E). This finding tends to reinforce
the research design that all contract changes recorded were
from the same stage (FSED) of the LANTIRN contract, since
traditionally contract changes become more costly as a
program prograsses tnrough different stages of the acquisi-

tion cycle.

Investigative Question 2g

Is there a difference between contract change costs

which occur before or after the Critical Design

Review?

The purpose of this investigative question was to
Jroup contract changes by whether they occurred before or
after the System Critical Design Review (CDR). The CDR for
tne LANTIRN navigation pod occurred during December 1931 and
the CDR for the LANTIRN targeting pod occurred during April
1982 (19). All contract changes for the restructured
LANTIRN FSED program occurred after these dates. No fur-
ther analysis was performed for tnis investigative gquestion.
Since there were no contract changes prior to the CDR for

the restructured LANTIRN FSED contract, it will not be

-------
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possible to determine any cost effect that changes after the

CDR may have yielded.

Investigative Question 3a

Does the establishment of new hardware/software

deliverables and schedule delays impact cost versus

gy
il other contract changes?
’t'::a
s
.!'ﬁl
any This investigative guestion groups contract changes by
td
A . X . .
PN whether the change affects the delivery date of an existing
'
NN . . . .
kﬂ contract line item or establishes a new contract line item,
Y A contract change was classified as having a delivery impact
;J i1f there was a change to an end item delivery date document-
h..'l
R~ . .
o ed on an AFSC form 706, Supplies Schedule Data, Or if a new
o contract line item was established as documented on an AFSC
F‘ form 736, Supplies Line Item Data. Group 1l contains con-
‘. tract changes which had a delivery impact, and Group 2
b ) y p P
V; contains contract changes which did not have a delivery
) f:J .
W impact.
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TABLE 4.13

Descriptive Statistics for Investigative Question 2a

Mean Standard Standard 95 Pct Conf Int
Group Count Cost Deviation Error for Mean

Grp 1 13 1252696d 23660438 7432373 -4398568 to
29452588

Grp 2 33 174638 613331 1119318 -54262 to 403535

Total 0 3262717 12691375 1992547 -767593 to 7293324

Group Minimum Maximum
Cost Cost
Grp 1 g 63167180
Grp 2 @ 3489334
Total 3 69167184

A MANN-WHITNEY test was conducted on the contract
changes, with the type of contract change as the independent
variable and the cost of the contract change as the depend-
ent variable. Contract changes were classified as to wheth-

er or not they had an impact on the contract delivery sched-

ule, Results of the test are displayad in Table 4.19.
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) TABr 2 4.19
ﬂ“ MANN-WHITNEY Test Results for Investigative Question 3a
3
SN .
OO Corrected for Ties
.. Maan Rank Cases Group Z 2-Tailed P
L
]
3? 125259640 32.35 10 Delivery -4.1796 d.0000
3\; 174636 16.55 30 Nondelivery
!'Eﬂ
.
Y
1:. ]
U 7
;&i The following null hypothesis was tested:
'o?l'
N Hyt There is no difference in the mean cost of
o«
:&S contract changes that have or do not have delivery schedule
Fu
!ﬁ impact.
dy There is a statistically significant
Pl
N difference among the mean cost of contract changes that
e
18
¢: nave, or do not have, delivery schedule impact.
i :“'
! . . . e
yo! The null hypothesis was rejected for the identified
N
w
:’ groups of contract changes at a significance level of 3.85@.
[}
This research concludes that for the LANTIRN FSED contract
O
13- there is a statistically significant difference in the mean
cost of contract changes which have a delivery impact versus
0
4
) those that do not have a delivery impact. The magnitude of
J
is the difference in means for the two Jroups suggests that
&5 either the delay of an existing contract line item (CLIN),
Y
. or the establisnment of a new contract line item, or both
')
Q‘.
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factors combined can have a major impact on the cost of a

contract. The contract change category involving delivery
impacts was not further subdivided to investigate these

issues due to the small sample sizes involved.

Investigative Question 3b

Does the establishment of new hardware/software
deliverables and schedule delays significantly impact
cost versus other contract changes involving SOW

changes?

For this investigative guestion, the population under
study is limited to those contract changes which affect the
SOW as documented by AFSC form 7062. These contact changes
are then grouped by whether or not they had a delivery
impact, using the same criteria as stated in investigative
question 3a. Group 1 contains contract changes which had
both SOW and delivery impact, and Group 2 contains contract

changes which just had SOW impact.
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TABLE 4.20

el X g A A RIS 4

Descriptive Statistics for Investigative Question 3b

Group Count

Mean Standard Standard
Cost Deviation Error

95 Pct Conf Int
for Mean

Grp 1 13 12526960 23663408 7482078
Grp 2 5 1703432 1442693 645154
Total 15 892117 19746275 5083138
Group Minimum Max imum
Cost Cost
Grp 1 2 69167180
Grp 2 g 3335166
Total 2 69167183

-4398668 to
29452588

-81774 to 3500637

-19913854 to
19834388

A AANN-WHITNEY test was conducted on the subject

groups of contract changes, with the type of contract change

as the independent variable and the cost of the contract

change as the dependent variable.

Contract changes wera

classified as either having a delivery schedule impact, or

not having a delivery schedule impact but containing SOW

changes.

Results of the test are displayed in Table 4.21.




X TABLE 4.21

MANN-WHITNEY Test Results for Investigative Question 3b

2 Mean Corrected for Ties
K> Cost Rank Cases Group Z 2-Tailed P
%

K)

ﬂ 125269640 8.15 13 Delivery -0.1839 d.8541

W

o 1739432 7.78 5 Other SOW

w The following null hypothesis was tested:

Hy: There is no difference in the mean cost of
HQ contract changes having delivery schedule impact versus
%3 other SOW contract changes.
; Hy® There is a statistically significant

difference in the mean cost of contract changes having

T delivery schedule impact versus other SOW contract changes.
o

)

& The null hypothesis was not rejected for the subject

]

)

W jJroups of contract changes at a significance level of 7.4548.

- This research concludes that for the LANTIRN FSED contract,

i: there is no significant difference in the mean contract

‘L change cost between changes impacting the delivery schedule

and other changes containing SOW impact. Of the 15 contract
changes recorded involving SOW changes, 14 of these had

delivery schedule impact while the other 5 did not. The

4 differences encountered in sample sizes may have slightly
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d altered the observed significance level. Even so, it appears
that the factor of whether a contract change altered the SOW
had greater cost implications than if a delivery schedule

0 impact was solely involved.

Investigative Question 4a

Was the page quantity of an engineering change

e e e

proposal a factor which affected cost?

. e
o

Cost proposals for contract changes are often received

PR,

in the form of engineering cost proposals (ECPs). This

investigative guestion groups contract changes by the page

N

-
- i

length of the ECP which precipitated the change. Group 1l

~ B

contains contract changes whose corresponding ECPs were
2 under 23 pages in length, and Group 2 contains contract
o changes whose corresponding ECPs are greater than 23 pages

al in length.
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TABLE 4.22

Descriptive Statistics for Investigative Question 4a

A0 Mean Standard Standard 95 Pct Conf Int
%%1 Group Count Cost Deviation Error for Mean
?;.’
&f Grp 1 ) 1186574 11664385 476216 -37558 to 2418747
{.‘,}é.!
R Gep 2 5 16316821 29696566 13280708 -28555737 to
oy 53139379
H¥, Total 11 8263959 22392859 6148678 -5635146 to
e 21764064
"
:»::
g
;;L Group Minimum Maximum
e Cost Cost
L
ot
v?.
AP
i Grp 1 236139 3196434
At
n Grp 2 230984 69157138
i
NN
j%? Total 290984 691671380
A%
)
3:,‘, A MANN-WHITNEY test was performed on the population of
CIR 14
. contract changes involving engineering change proposals
l'.
.s (ECP), with the page gquantity of the ECP as the independent
f&: variable and the cost of the contract change as the depend-
(3
7;, . ent variable. The contract changes were grouped by whether
Q.' N
$ ) the involved ECP was less than or greater than 23 pages in
&N length. Results of the test are displayed in Table 4.23.
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TABLE 4.23

AANN-WHITNEY Test Results for Investigative Question 4a

Mean Corrected for Ties
Cost Rank Cases Group Z 2-Tailed P
1136574 5.00 6 under 20 pgs ~-1.0954 0@.2733
16316821 7.29 5 over 20 pgs

The following null hypothesis was tested:

Hy: There is no difference in the mean cost of

contract changes containing ECPs of under or over 20 pages
in lengtn.

Ha: There is a statistically significant
difference in the mean cost of contract changes containing

ECPs of under or over 2@ pages in length.

The null hypothesis was not rejected for the subject
groups of contract changes at a significance level of 3.358.
This research concludes that for the LANTIRN FSED contract,
there i3 no significant difference in the mean cost of
contract changes containing ECPs of under, or over 208, pages
in length. To answer the investigative gquestion, only two
groups of ECP page lengths were established (under 20 pages
or over 20 pages), to allow for similar sample sizes. 1If

larger sample sizes were available, it would have been
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preferable to further subdivide the ECP page length catego-

ries to potentially identify any trends which may not have

been evident through the use of only two categories.

Investigative Question 4b

Was there a significant cost difference between the
lengths of the periods of performance for a contract

change?

Contract changes which involve the addition of new
work often specify a period of performance for which the
work is to be performed. This investigative question groups
contract changes by the length of the period of performance
involved. Group 1 contains contract changes with less than
13 months specified as the period of performance; Group 2
contains contract changes with between 132-25 months speci-
fied as the period of performance; Group 3 contains contract
changes with gr=ater than 25 months specified as the period

Oof performance.
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TABLE 4.24

Descriptive Statistics for Investigative Question 4b

Mean Standard Standard 95 Pct Conf Int
Group Count Cost Deviation Error for Mean

Grp 1 745797 774372 346534 -214318 to 1737913

[9)}

Grp 2 5 3232440 2745299 1227735 -176243 to 6641124

Grp 3 3 24281737 33895628 22456401 -72341429 to
120904834

Total 13 7133569 18754064 5201442 -4199397 to
13466536

Group Minimum Max iinum
Cost Cost
Grp 1 2008934 2033441
Grp 2 1141923 7984185
Grp 3 481595 691671849
Total 203934 69157130

)

A KRUSKAL-WALLIS test was performed on contract
chanyges specifying a period of performance, with the lengtn

of the period of performance as the independent variable and

the cost of the contract change as the dependent variable.
Contract changes were grouped by whether they specified

under 19 months, between 13-25 months, or over 25 months as
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3 the period of performance. Results of the test are dis-

¢ played in Table 4.25.

TABLE 4.25

KRUSKAL-WALLIS Test Results for Investigative Question 4b

Mean Corrected for Ties
& Cost Rank Cases Group Chi-Sguare Significance
&
‘n’:i
A 745798 3.80 5 under 13 months 5.5239 0.3633
X0
&
ik 3232440 8.80 5  1¢-25 months
R

24281737 9.33 3 over 25 months
0
%
3
Q?

The following null hypothesis was tested:

» Ne
:% Hg? There is no difference in the mean cost of
v
:( contract changes specifying differing lengths for the period
"N .

of performance.
aﬁ;
' . . 3 * s »
:g Hy: There is a statistically significant
0
% difference in the mean cost of contract changes which speci-
A
- fy differing lengths for the period of performance.
T
o)
‘.“\
J" 2
‘o The null hypothesis was not rejected for the involved
'iln
= groups of contract changes at a significance level of 3.854d.
)
"l

This research concludes that for the LANTIRN FSED contract,

Sl

CE
- -
- -

there is no statistically significant difference in the mean

cost of contract changes which specify differing lengths for

\ 65

A (e T AT AT AT AR AL
(0 ¢ 3% '- SRR Y 3
AP A M ] 'aA_l‘_:.,l_". .l,’n‘ go"“ ' 'M ‘.‘t ‘Y' (XX X 73



the period of performance. It must De noted that the ob-
served significance level (4.3633) was close to the thresh-
old value required to achieve significance (9.65d4). With
the small sample sizes taken into account, it would be
reasonable to suggest that there may indeed be a significant
difference among the mean contract change costs for two or
more of the groups of contract changes containing different
periods of performance. As the length of the period of
performance increasad, the mean contract change cost was
also observed to increase (reference Table 5.12). If this
finding was validated, it would imply that by decreasing the

period of performance for a contract change to the minimum

length feasible, cost savings could possibly ensue.

.
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vVI. Conclusions and Recommendations

This chapter contains the conclusions that can be
drawn from this analysis of the contract modifications
executed during the FSED stage of the LANTIRN contract.
Practical implications that can be drawn and limitations on
applicability will be discussed. Recommendations are pro-
vided for follow-on studies to further investigate means of

increasing the cost effectiveness of acquisition management.

Conclusions

The data analysis used to answer the 13 investigative
questions provided the basis for drawing specific conclu-
sions. Other inferences were made based on the guantities
and types of contract changes observed through review of the
LANTIRN contract files.

A total of 47 non-administrative contract
modifications were recorded to have been executed prior to
December 31, 1985 on the LANTIRN FSED contract. Some con-
tract modifications had been initiated prior to the stated
date but had not yet received final approval, and thus were
not included in the study. Where change orders were in-
volved, one supplemental agreement was executed which con-
firmed tne NTE price and a follow-on supplemental agreement
was executed reflecting the final, negotiated price. Unless
otherwise indicated, the final negotiated price was used in

data analysis for all change orders.
67
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The conclusions of this research arz summarized below.

l. Contract changes which affected the Statement of
Work had a pronounced cost impact on the contract. The cost
of a contract change affectinyg the SOW was on average sever-
al magnitudes greater than that of a contract change within
the scope of the contract. Of all variables analyzed,
whether or not the change affected the SOW was the most
consistent predictor of the cost magnitude of the change.
The page guantity of the SOW change was not observed to have
any correlation with the cost of the change. Also, there
was no significant difference in the cost of SOW chanyes
whicn affected either the cost-plus or the fixed-price
component of the contract.

These findings suggest that a prime method of
limiting cost Jrowth to a contract would be to minimize the
number Of out-of-scope contract changes. This implies that
Jreater care should be exercised in preparing the initial
contract SOW to ensure that all known requirements are
considered. After this determination, a program baseline
snould be developed such that all technical requirements are
frozen, waich would enhance program stability. This would
enable more efficiency in the estimation and allocation of
federal funds to defense programs.

2. Change orders added significantly to the cost of
the contract, as opposed to supplemental agreements. The

mean cost of change orders was on average several magnitudes
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o greater than that for supplemental agreements. The time
? span required to fully negotiate a change order also may

affect its cost, with the relationship being that the great-

er the time required for negotiation, the greater the cost

w etata

@ of the change. These findings imply that change orders
should be avoided when possible as a veihicle for implement-

K ing contract change, in the interest of minimizing cost
Jrowth.
. All of the change orders recorded involved SOW
, changes. No comparison could be drawn between change orders
" and other supplemental agreements involving SOW changes,
because all contract modifications involving changes to the
SOW were implemented by change order. Therefore it was not
" possible to determine for SOW contract changes if there
r. would be any cost difference for implementation by change
(. order or supplemental agreement.

There was also found to be no significant difference
between the NTE estimate for a change order, and the final

) negotiated price. A program manager should therefore pay

.
: close attention to the NTE estimate provided by the contrac-
f tor for a work effort, since the final cost will likely not
x deviate significantly from this estimate.

3 The period of time required to negotiate a

2 supplemental agreement after the receipt of a cost proposal
< was found not to have a significant correlation with cost.

>

Also regarding time, there was no significant difference in

. 69
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the cost of contract changes which were executed in differ-
ent fiscal years ( after accounting for the effects of
inflation ). This finding would seem to suggest that the
stage of contract completion had no effect on the immediate
cost of a contract change. However, it must be noted that
all of the contract changes rerviewed were executed after the
system critical design review. Therefore even though the
contract changes were occurring over different fiscal years,
they were also occurring during roughly the same develop-
mental stage of the program. Thus, the effects of contract
changes executed over different developmental stages of the
program couald not be evaluated.

3. Contract changes which in any way affected the
product delivery scnedule of the contract had a significant-
ly higher mean cost than changes which did not affect the
delivery schedule. However when contract changes which
impacted the product delivery schedule were compared with
other contract changes which affected the SOW, there was no
significant cost difference. This finding implies that
whether a contract change impacts the SOW nas greater cost
implications than if the delivery schedule is affected in
addition. Also, if the SOW is not affected by the contract
change, then delivery schedule changes provide a greater
cost growth than non-delivery schedule contract changes.
Such results suggest that changes to the product delivery
scnedule of a contract will likely provide for some degree

of cost gjrowth.
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4. All of the design changes recorded involved
changes to the SOW and were accompanied by engineering
change proposals (ECP). No correlation was found between
the cost of the design change and the page length of the
engineering change proposal. A tentative connection was
found betwz2en contract cost and the length of the period of
performance established. As the length of the period of
performance expanded, the greater was the mean contract

cost. Therefore it can be concluded that design changes can
add a significant contribution to the cost growth of a con-

tract by virtue of their impact to the SOW. The period of

performance required to implement the design change should
also be held to the minimum time length possible, in an

attempt to minimize cost growth.

Recommendations

Presently the LANTIRN program is in the production
phase, although some FSED tasks are still undergoing comple-
tion. The findings of this research suggest that further
out-of-scope contract changes could have major cost implica-
tions, particularly at this phase of program development.
Additionally, any change to an existing FSED task couid
possibly force unplanned out-of-scope changes to the produc-
tion projram.

If for unavoidable reasons a change is deemed

necessary, it is recommended that change ordars be avoided
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e
éi as a means of implementing the change. A fully priced cost
;; proposal should be reguested, upon which a supplemental

gﬂ agreement can be negotiated. If use of a change order is
zéj unavoidable, effort should be taken to reduce the amount of
fgs time required between approval of the unpriced order and the
o negotiation of a final price. If the task required involves
ﬁq a period of performance to complete, it is recommended that
%ﬁ a minimum ainount of time be pursued for task completion.

et Changes which affect existing product delivery schedules

:($ must also be avoided.

ii This study represents an analysis of the contract

- files for the FSED phase of the LANTIRN program. As such,
i; all conclusions and implications that have been drawn are

g] only applicable as applied to that particular program.

SQ Further research should be conducted to analyze the effects
?ﬁ of contract changes on cost growth for other acquisition

%% programs. In this manner, more cost-effective policies for
Q§ acquisition management can be developed.

; Since the LANTIRN program was managed under the

Es Aeronautical Systems Division (ASD), it is recommended that
PR other ASD programs be studied to determine if similar con-
?g clusions can be drawn. If trends are identifiec, then

;%. similar studies should be conducted on programs from other
3: product divisions to determine if the same trends exist.

?25 The analysis of the contract files of the LANTIRN

Qi projram was only for the FSED stage of program development.
e

i
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Other studies should examine different stages of acquisi-
tion programs to determine if the causes of cost growth are
in any way connected to the particular stage of program
development.

In selecting candidate SPOs for analysis,
consideration should be given to the size of the SPO and the
quantity of contract modifications recorded. Some of the
analysis performed in this study were hampered by small
sample sizes. By selecting a major weapon system program
for study, a greater diversity of investigative areas can be

analyzed with an improved reliability of the data.
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Appendix A:

Revised 0OSD Inflation Rates
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1.158 1.066 0.571 0.B&8 0.645 0.821
10377 1.175 1.07) 0.957 0.733 0.6
17430 1.316 1.188 1.072 O, 0. 0. 0.75E 0.765
TTEzo 1.¢34 1.307 1.168 1. 0. 0. 0.570 O0.E36
17660 1.508. 1.375 1.329 1. 1. 0. 0.825 0.E7S
10952 1.612 1.469 1.333 1. 1. 1. 0.678 0.c38
1 Be6 1.695 1.5¢8 1.3£3 1. 1. il 1.630 0.585
1628 1.77¢ 1.617 1.445 1. il il 1,076 1.033
2,003 1.843 1.680 1.501 1. 1. 1. 1,116 1.074
2072 1.806 1.3738 .1.E53 1. 1. 1. 1,158 1,121
2.13: l.c84 1.780 1.600 1 1 1. Yiier i.ize
2.3150 2.015 1.E37 1.641 1. 1. 1. 1.322 1.174
27241 2.062 1.880 1.880 1. 1 1. 10281 1.20m
27263 2.108 1.€23 1.718 1. 1. 1 10278 1.338
27345 2.158 1.887 1.758 1. i 1. 1.308 1.257
Tee3 2.400 2.208 2.012 1.785 1. ilses 1. Ti3ze 1.286
Toss 2.455 2.25B 2.058 1.B40 1. 1i3¢0 3 11370 i.31e
Toes 5.511 2.310 2.106 1.BEZ 1. 1.575 1. 1.401 1.348
Tocs 2.568 2.3€3 2.154 1.825 1. ST 11433 il3g7
Tee7 2.628 2.415 2.204 1.870 1. 1.848 1. 1,455 1.40S
lee8 2.885 2.473 2.285 2.015 1 1,687 1 10500 1441
Y255 2.750 2.230 2.308 2.061 1 1,335 1. 10235 1,476
2000 2.£14 2.588 2.380 2.105 1 10985 1. 1iz30 I.s0s
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1578 1.000 0.€20 0.E38 0.745 0.664 0.637 O0.SE) 0.555 0.£38
Y579  B.7 1.067 1.000 0.812 O0.E15 0.743 0.6E2 OC.€31 C.607 0.S5E3
Y380 €.7 1.182 21.0%87 1.000 0.8% 0.835 0.748 O0.653 0.665 (.38
JgBy  21.9 1.33¢ 1.228 1.129 1.000 0.:12 0.E37 0.775 0.735 0.37i%
3962 8.6 1.4€2 1.345 1.226 1.09 1.000 0.817 O0.54% O0.E18 0.784
JeE3 9 1.59¢ 1.486 1.337 1.195 1,080 1.000 0.526 O0.EBS 0.E54
1984 B 1.722 1.5B4 .444 1.290 1.177 1.0B0 2.000 C.S81 O©.823
Jops 4.1 1.752 1.64% 1.503 1.343 1.225 1.126 1.041 1.000 O0.¢€l1
1886 4.1 1.Bé5 1.716 1.565 1.398 1.276 1.170 1.084 1.041 1.000
Y967 4.1 1.842 1,787 1.629 1.458 1.323 1.21B 1.128 1.0B4& 1.041
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1989 3.4 2.086 1.518 1.750 1.56¢ 1.427 1.308 2.2:12 1.16§ 1.118
1080 2.9 2.147 1.875 1.BO1 1.609 1.46B 1.347 1.247 21.188 1.1E1
Teel 2.3 2.186 2.021 1.B42 1.646 1.502 1.378 1.276 1.228 1.177
3eg2 2.3 2.247 2,087 1.BB4 1.6B4 1.535 1.410 1.305 1.256 1.204
See3 2.3 2.299 2,215 1.82B 1.733 1.572 1.442 1.335 1,283 1.232
Jeey . 2.3 2.351 2,163 1.872 1.762 1.60B 1.475 1.366 1.312 1.280
3885 2.3 2.408 2.213 2.017 1.BO3 1.845 1.509 1.357 1.342 1.28¢
3986 2.3 2.461 2.284 2.064 1.B44 1.8E3 1.544 1.429 1,373 1.31¢
Jes7 2.3 2.517, 2.3186 2.3121 1.B57 1.7I1 1.579 1.482 2.403 1.348
1ee8 2.3 2.575 2.389 2,180 1.530 1.7€) 1.616 1.4%6 1.437 1.3250
jess 2.3 2.£35 2.424 2.208 1,874 21.8C2 1.€53 1.330 21.470 L.412
2000 2.3 2.€95 .47 2.260 2.020 1.843 1.881 1.388 1.304 ..443
2001 2.3 2.757 2.53% 2.312 2.066 :.885 .1.730 1.802 1.336 1.475
2002 2.3 2.B2) 2.5¢5--2.3€5 2.114 2.§2% 2.789 21.838 1.574 1.512
2003 2.3 2.B85 2.€55 2.420 2.182 1.873 1.810 1.676 5.810 1.547
2004 2.3 2.852 2.7i6 2.475 2.212 2.02B 1.B52 1.7)3 1.847 1.382
200 2.3 3.020 "2.77B 2.532 2.283 2.085 1.8%& 1.754 1.6B53 1.81¢
2006 2.3 32.088 2.B4&2 2.581 2,315 2.112 1.83B 1.784 1.724 L.£36
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Appendix B: Conversion of FY82 Costs to FY856

Conversion Algorithm = FY82 cost/WTD factor FY82/RAW factor

FY86
POOO# FY32 COST FY36 COST
39 g g
31 2 ]
43 533308 568316
76
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Appendix C: Conversion of FY83 Costs to FY85

Conversion Algorithm =

FY83 cost/ WTD factor FY83/RAW factor

FY86
POOO# FY83 COST FY86 COST
36 3000600 3196434
37 64916530 691671380
47 g 3
52 ) 3
53 452000 481596
54 5132 5521
57 16772 1737,
58 ) g
59 1350000060 11187513
60 7 @
52 ) )
63 g 2
66 1500000 1598217
67 1900009 2024403
68 2089 2131
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Appendix D: Conversion of FY84 Costs to FY86
Conversion Algorithm = FY34 cost/ WTD factor FY84/RAW factor
FY86

POOO# FY84 COST FY86 COST
73 ] )
74 2 g
75 g g
76 g g
77 295000 298144
73 1559 1567
80 790003463 7984185
82 969929 983236
33 g "]
385 1129833 1141923
86 233649 236139
89 350000 353730
94 3300000 3335166
95 2 d
99 365000 3538940
139 1987264 20033441

v 193 300000 363197

:
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B Appendix E: Conversion of FY85 Costs to FY8s%

:f Conversion Algorithm = FY35 cost/ WTD factor FY85/RAW factor

i FY86

:
POOO# FY35 COST FYgde COST
112 g g
113 207825 2099934
116 1987264 1921852
117 31959049 3389834

120 g 3

3

K 122 43200300 41778843
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R 139 3 0

?
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Appendix F: LANTIRN FSED Contract Modifications

PO0O# TITLE DATE CosT
35 Restructure/Restart 2/16/83 133535614
35 NERC Detector 1/11/83 3000300
37 SE Price Increase 12/22/383 649165849
39 Revise DD254 8/27/82 3
41 Competitive Fly-Off 9/22/82 )
43 ARPANET Sys Upgrade 9/27/82 5@@0383 (NTE)
47 SE Special Provision 12/17/32 )
52 Deviation/Waivers 4/12/83 )
53 Defin of C/0 POQO043 3/28/83 452933
54 Repair of GFE 3/29/383 5182
56 Incorp of Updated CDRL 1/31/34 )
57 Repair of GFP 3/29/33 16772
53 Incorp Rev Sec Guide 3/29/83 2
59 Block I Retrofit Demo

and Target Recognizer

and Extension 5/31/83 12590033 (NTE)
69 Rev Sec Class Guide 4/13/33 )
62 Incorp of Dev/Waivers 9/21/83 ]
63 Incorp of Revised Specs

for Container Shipping 5/16/83 )
66 Change in SOW, LANTIRN

Auto Terrain 7/1/83 1500003 (NTE)
67 LANTIRN installed Sys

Perform Responsibility 8/25/83 19903033 (NTE)
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POOO# TITLE DATE COsT
63 Mod of GFP 7/29/33 20390
73 Incorp of Dev/Waivers 12/9/83 d
74 Change in Inspection,

Acceptance, and Delivery

Location 11/4/83 2
75 Incorp of Dev/Waivers

and add GFpP 12/9/33 )
76 Special Termination

Cost Clause 18/31/83 2
77 Mod of Structural

Verification vehicle

Pods 13/31/83 295033 (NTE)
78 Replace GFP 11/22/83 1550
30 Defin of C/0 POOO59 12/27/83 6152333 (FP)

1743003 (CP)

82 Defin of C/0 PO00656 12/28/83 969963
33 Incorp of Dev/Waivers

and add GFP 1/25/84 )
35 Defin C/0 PO0O0O67 2/16/34 112938383
86 Defin of C/0 POOO77 3/33/34 2336440
89 JOVIAL Upgrade C/0 3/29/34 350030 (NTE)
94 Manufacturing Risk/

Reduction in FCS 7/25/84 3300030 (NTE)
95 Target Recognizer Effort 5/31/84 )
99 EOCM Testing 7/6/84 365000 (NTE)
100 LANTIRN/F-15E Integration

and ICWG 7/6/84 1387264 (NTE)
191 add and Modify GFP 7/23/34 2
143 Dev/Waivers, delete GFP 8/21/84 3
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POOO# TITLE DATE COsT

137 Dev/Waivers,add GFP 3

138 Defin of C/0 PO0O039 9/23/34 303993

438 112 Revised Acceptance and
E%f Testing Program 2/6/85 )

o 113 Defin of C/0 P0OQ099 12/12/84 237825
st 116 Defin of C/0 POOOLEJ 12/21/84 1987264 (CP)
i 117 Defin of C/0 P0O00%4 1/15/85 3195330
- 129 Deviations/Waivers 4/13/85 g

Ve 122 Prime Mission Hardware
: Tasks and Restructure
?H of SE 3/27/85 43230930 (NTE)

oW 1390 DD254 Revision 11/19/35 ?
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fe‘ Appendix G: Data Groups for Investigative Question 1A
R
?; . GROUP 1 (IN-SCOPE) GROUP 2 (OUT-QF-SCOPE)
L )
W
by POOO# FY86 COST POOO# FY86 COST
N 39 g 36 3196434
()
N
L 41 g 37 69167183
X% !
RS a7 g 53 431596
X 52 ) 70 g
kt 54 5521 30 7984135
LN
R 56 ) 32 980236
N 57 17879 35 1141923
L)
-:33 58 @ 86 2356139
' 58 ) 95 2
" 62 . 188 303197
o 4
S
e 63 g 112 )
]
e 68 2131 113 230934
?’ 73 ) 116 1921852
.ﬁ 74 ) 117 3389834
Ko
o 75 3 122 41778343
§§ 76 g
:% 73 1567
b)
L 33 )
Y 1a1 3
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GROUP 1 (IN-SCOPE) GROUP 2 (OUT-OF-SCOPE)

POOO# FY86 COST POOO# FY36 COST
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Appendix H: Data Groups for Investigative Question 1B

GROUP 1 (UNDER 3 PGS) GROUP 2 (3-5 PGS) GROUP 3 (OVER 5

- -

PGS)
: POOO# FY86 COST POOO#  FY86 COST 20004 FY36
. CosT
86 1921352 53 431592 37 69157130
; 95 ) 80 7984185 85 1141923
|}
! 116 1921852 82 9803236 122 41778043
198 393197
Y
p 113 203984
117 3989334
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i;;‘if Appendix I: Data Groups for Investigative Question 1C

5 GROUP 1 (COST-PLUS) GROUP 2 (FIXED-PRICE)
AR

¥

RS POOO# FY86 COST POOO# FY86 COST
3 POOO# Fy¥g8e COST jeisicl § F¥86 £O5°
» 80 1766627 36 3196434
Sl

4

gg 85 1141923 37 69167183
)

R 116 1921852 43 563916
iy 53 431596
N

':I'g. =

fﬂ: 54 5521
;'.'o

X 57 178739
oy 59 11187518
“

o 66 1598217
A

K 67 2024438
) | 68 2131
‘.;L'

¢4

o 77 293144
14,

.’¢:‘

e 78 1567
W 80 6217558
o

e 32 988236
o

e 85 1141923
:"';', 36 2356133
&’,:;'

" 39 353730
i

h 94 3335166
i 99 368399
a‘.:

)

o 139 2038441
.'

P

ot 148 393197
A
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M GROUP 1 (COST-PLUS) GROUP 2 (FIXED-
PRICE)

_ PO0O# Fy86 COST PO0O# FY86 COST
ol 113 200984
X 116 1921852
N 117 3989834

B 122 41778343
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Appendix J:

GROUP 1 (CHANGE ORDERS)

Data Groups for Investigative Question 2A

GROUP 2 (SUPP AGRMT)

POOCE
36
37
53
8@
82
85
86
1338
113
117

.:".l.":' .d“!g " 24 .'{‘qu. .'{ ] Q’l &

FY86 COST

3196434
69167180
431596
7984185
283236
1141923
236130
383197
203984
3389834
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39
il
47
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57
58
60
62
63
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71
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95
131

103
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GROUP 1 (CHANGE ORDERS)

GROUP 2 (SUPP AGRMT)

FY86 COST
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Appendix K: Data Groups for Investigative Question 2B

o GROUP 1 (CHANGE ORDERS) GROUP 2 (OTHER SOW CHANGES)

gt 36 3196434
o 37 69167130
R 53 431596
. 80 7984185
e 82 989236
§§l 85 1141923
o 36 235139
g0 133 393197
ey 113 233934
117 3989834
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Appendix L: Data Groups for Investigative Question 2C

T X

GROUP1 (UNDER 5 MO'S) GROUP2 (53-8 MO'S) GROUP3 (OVER 6
MO'S)

POOO# FY86 COST POOO# FY86 COST POOO# F¥Y86 COST

86 236139 85 1141923 53 481596
113 290984 116 1921852 80 7984185

117 30893834 32 939236
133 393197
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Appendix M: Data Groups for Investigative Question 2D

k GROUP 1 (UNDER 3 #O'S) GROUP 2 (3-35 MO'S) GROUP 3 (OVER 5
3 MO'S)

POOO# FY36 COST POQO# FY86 COST POOO# FY36
COST

-~

1 37 69167180 53 481596 36 3196434
o 113 223934 85 236130 80 7984185

116 1921352 86 235139 82 983236
B! 103 393197 117 3989834
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\ Appendix N: Data Groups for Investigative Question 2E

it GROUP 1 (NTE) GROUP 2 (FINAL)

> POOO}# FY36 COST POOO4  FY86 COST
W, 43 568915 53 481596
“

$: 59 11187518 80 7984185
o 66 1598217 82 980236
G 67 2324438 85 1141923
gﬁ 77 293144 86 236130
P 89 353732 1938 363197
% 94 3335166 113 203984
99 368890 116 1921852
123 2233441 117 3089334
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!.:, Appendix O: Data Groups for Investigative Question 2F
Ay
A
ol
k GROUP 1 (1982) GROUP 2 (1983) GROUP 3 (1984) GROUP 4%
o,
; (1985)
Y
Ky POOO#  FY86 POOO# FY85 POOO# FY86  PQOO# FY86
Y COST COST COST COST
i
*ﬁ 39 ) 36 3196434 73 @ 112 7}
g 11 3 37 69157180 74 @ 113 233934
oY
‘ﬁ 43 568916 47 ) 75 @ 116 1921352
N
ol 52 3 76 @ 117 3339834
A 53 481596 77 298144 120 )
{i 54 5521 78 1567 122 41778343
L
i 57 17370 833 7984185 133 g
hé 58 ) 32 980236
;% 59 11187518 33 ¢
1 U
b 53 7 85 1141923
o 62 ) 36 236139
o
-.; 63 ) 89 353732
Rl 65 1598217 934 3335156
N 67 2024428 95 3
+
[l 68 2131 99 363399
: 130 22233441
b 131 3
-)"\
(\
a"b 133 ‘3
-":
A 138 383197
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:' Appendix P: Data Groups for Investigative Question 3A
[
?% GROUP 1 (DELIVERY IMPACT) GROUP 2 (OTHERS)
)
oL
%g : POOO#  FY86 COST POOO4 FY86 COST
g 36 3196434 39 g
e
‘o 37 69167180 a1 3
L)
m
Ky 53 431596 47 7
2 89 7984185 52 )
¢
f% 85 236130 54 5521
Y 138 393197 56 3
2 112 ) 57 17870
.. 113 209984 53 J
" 116 1921352 63 3
4: 122 41778343 62 )
-
- 53 g
>
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! GROUP 1 (DELIVERY IMPACT) GROUP 2 (OTHERS)

POOO# FY86 COST POOO# FY86 COST

95 0
}i 121 3

143 ]
3 187 3
'y 117 3389834
120 )

: 130 )
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Appendix Q: Data Groups for Investigative Question 3B

GROUP 1 (DELIVERY IMPACT) GROUP 2 (OTHER SOW CHANGES)
POOO# FY86 COST POOO# FY86 COST
36 3196434 32 983236

37 69167183 85 1141923

33 481596 94 3335166

39 7984185 95 @

306 236130 117 30389834

133 383197
112 )
113 2399384
116 1921352

122 41773843
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o Appendix R: Data Groups for Investigative Question 4A

il GROUP 1 (UNDER 20 PGS) GROUP 2 (OVER 2@ PGS)

Lt POOO# FY86 COST POOO# FY86 COST

" 36 3196434 37 69167180
e 53 481596 39 7984185
K 82 982236 85 1141923
86 236130 113 203984
Wl 128 393197 117 3039834

Tl 115 1921352
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Appendix S: Data Groups for Investigative Question 4B

A GROUP 1 (UNDER 14 MO'S) GROUP 2(19-25 MO'S) GROUP 3(OVER 25
MO'S)

4 POOO# FY36 COST POOO# FY86 COST POOO# FY86
) CosT

82 9808236 67 2024408 36 3196434

="

86 236130 80 7984185 37 69167130

109 2008441 85 1141923 53 481596

O

1¢8 303197 116 1921852

4 113 200984 117 3389834
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3 Appendix T: Sample AFSC Form 7@2-Amendment of
K Solicitation/Modification of Contract
1.
3 AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT REL/1U |pace 1 or
2. #R0OC 1nsTAUMENT 10 N0, (P1IN) 3. sPue . [ . :.:'u.l:ly ;o: PURCRAST RLOUEST . B0C/Daas RAYiné
F33657-80-C-0441 P00036 83JAN11 )
[ it & USAr/ArSC coor Tw/OLlD 8. ADMINISTENED 8Y (1 OTNER Ymas BLOCK 7) cooe SJ1UUZA
Aeronautical Systems Division DCASMA Orlando
Wright-patterson AFB, OH 45433 3555 Maguire Blvd.
Buyer: G. Germann, ASD/RWKRC Orlando, FL 32803
v (513) 255~6045
‘ -
b MAILING DATE ~ MAR 31 1983
: D coor U433 3T FACILITY CoOE 10. SCCUMTY Cras U
i 17 %9+ son
MULTIPLE
, :::l:an?u"" 11, D1SCOunT FOR PROMPT PaAYTMINT
¢ MARTIN MARIETTA CORPORATION ner §
g ORLANDO DIVISION b 3 Oars M
o P.0. BOX 5837 oTutn
X ORLANDO, FL 32855 12 " oavs 4
: s .l(t'?"'!
i) L] Davs
| 12. PURCHASE OFFICL POINT OF CONTACT
5 AEE/A35/APV
L 13. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS
i Dmnu—n&-—-*uwm-htﬁ. Tor tuor out dovw wecthed bur reuewt of Bttery D-u--l D--tn-—u
s GMony awt? schmoutedpe et ol ot QROESNAN! GrEr % the henr and Gote wotitmd & The IO, & 00 smended by e of e Mlowey Eeees
et o e ey AL O TOUS ACSOVAISERE: 10O SIETVID 41 Tot MIIG OOPICI PUISR TG NG 400 b S4TL TICHAD v BTUAT e KL ACTION & TOWN OV 4 oy
wse of fhs EMEABRENt SN SENre to ChBmpe S8 0407 SRSy TRUNAITEL. (5Oh SRNNRE MDY De FINIS by LGRS 7 WY GIUTIONS TESD NRAPFEIR oF IDINOY HENREL . the - the -ta
stawed prer o Toe peRmg aow e Gbee tpetidist.
: 14, THIS B.0CK APPLILS DMLY YO MODIFICATIONS OF CONTRACTS
N THIS CHANGE 13 1SSULD PURSUANT TO
THE CHANGES SET FORTH WEREIN ARE MADE YO THL ABOVE MumBERED CONTAACT/OROCA.
' D THE ABOVE NUMBERED CONTRACTY 1S MODIFICE YO REFLECT THE ADMINISTRATIVE CHANGES (SUCKH A8 CHANGLS IM PAYING OFFICL, APPROPRIATION
', DATA, £TC.) SET FORTH NERLIN.
rx THIS SUPPLEMENTAL AGREEMENT 1S ENTEAED INTO SURSUANT TO AUTHORITY OF 5 33+ 3 L
Af‘? -omm:s THE ABOVE #UMBERED CONTRACT AS SLY FORTH MERLIN. P00032 and 10 U .S. C . Chapter 137 .
) D THts MODIFICATION 1S I1SSUED PURSUANT TO
\ F CONTRACT ADMINISTRATION DATA
D a, SI1MD A, MOD aBsY c. ‘out OF BISNATURL 5 EnaNSE 1w CONTRACT AmOuUNT . LOBING P0/Ca0 , Samming $0/Ca0 g, SVC/asEucy
': OF MPD OLCIPIENT ADP P MODIPICATION INCREASK (y) DCCREAST (=) On TRawerCA on TRANSFER 't 13
‘ c s 3,000,000.00+
6. CRTIR ANY APPLICABLE Cranéls
X a. TAST g  EPFECTIVE BATC € £owTRACT . Y7PL g SuRY ,  BR, CONTR . Paviwt or¢ ", DATE BiGwgnr - ssoum
t ey o7 awano tyee (wwmp  COWTR em? crovisiens ceoc (tiCLas 2} BaTE oF bD 284
A
s: 57_:”-.:755 (Escep: aa provided heremn, ail 1leme and of the e, as h nged, @ and in tuil ferce and
) $ -6ubject: Acquisition of Infrared Detectors.
! 4 T
Change in Contract Price: $3,000,000.00 (Increase)
‘
» CONTRACTOR/OFFERON 15 %OT REOUINED CONTRACTOR/OFFEROR 1S REOQUIRED TO Si6n THIS DOCUMENT AwD RECTyMm
. TO 100 This DOCUMENT D hl COPIES YO 13pu1m6 OFFICE
Ne. COpTRACTON/OLFEIROP Jgne of person aulherized to sign; Tz, UNITE@IFTATES OF AmCRiCa 1gnature o1 Lonwracting Ollicer)
r € "
\ " %énibzﬁeﬁ_ C'o'zzag an N
N “KH#U;"“A}“ 1’;1““ yDe or prmi; 21. DATE SiewED [23. 3 %&a i OFFICT 4. DaTU s16nED
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Appendix U: Sample AFSC form 7@85-Supplies Line Item Data

PART 1 SECTION B OF THE SCHEDULE "- PROC WETRuaEN" 10 o6, (Prom, a. Pun 3.
SUPPLIES LINE ITEM DATA F33657-80-C-0441 POOO3E wace 4 or
| et OO e T. Sanvivve .ﬂmm—'——im
0014 <+ s s
8. BCTYRO, acem 7)., ww 12. 7ECM AND PARY aywelR 13. Cran
CoLas
u nvt ?ﬁ: cren 15, wouw 96, SVC/abtucy ust
INFRARED DETECTORS
17. sa/uIon DATA !t.:u.::::‘u::'u:.v.t““’ ".‘:.c:l':'u"“ 20, $vC 1D we. 2V, 1TL/PRO, wen
13
22. 137 discouvm? l..Av.l 3. llb‘.lllw’l““'. 4. e '“m"‘ save 28. .:I'T. “:: w“"" ':.'.“En‘.n :’.‘;v':[‘“ 0. o
[ 13 3 [ Y
20, BESCRIPTIVE BATA
ASSURE A SOURCE OF EIGE QUALITY INFRARED DETECTORS IN ACCORDANCE WITH
PARAGRAPE 4£210.3.6 OF THE STATEMENT OF WORK AERS 79-07, SECTION &,
DATED 30 JULY 1982, INCORPORATED HEREIN BY REFERENCE AND CONSISTING
OF THE FOLLOWING SUBLINE ITEMS:
roemy { ) -?.T. p e Lo ‘j..‘?f:?‘ 7. omiT PRICT . JOVAL ITLm amoOuuT*
$
. gﬁ?o:%o?ﬁﬁ.* ", u-lz EA %2?0 c§§~60 rPIanuon ' l.'8°7'872'°0 1. can
0 AH N
", .s.a‘n ‘:ﬁi v 15. #WOum 16, SvC/aSlalY USE
. §n/uvn§‘h“ S COMMON MODULE D?:--:::.‘.‘IRI’ID n:.*r.(““’ 1. .fi:ﬂ‘:g.t;u 20. svC 1D o, 21. ITEM/PRO. MR
2. :}7'7“6‘;5“32 0}3 2000 DIsSCOLNT 24. 3R0 DISCOUNT * 2 13 ‘Zt‘ QuaNTITY v:mn:t 20 TYPL 28, oen
“~pavs -~ s.0av3 “DAYS a, VLR 5. uwpgs CCOMTANCT 1
s .3 * £ S 3
. stscrisTIvVE DTS .
BANUFACTURE, TEST AND DELIVER COMMON MODULE INFRARED DETECTORS IN
§ ACCORDANCE WITE PARAGRAPE 4210.3.6.1 OF THE STATEMENT OF WORK
AERS 79-07, SECTION A, DATED 30 JULY 1982. DETECTORS SHALL BE USED
IR SUPPORT OF CLIN 0002.
-1
1
“RIPRESENTS NET AMOUNT OF INCREASE/DECREASE WHEN MODIFYING EXISTING MTEm NOC. -
N = NOT APPUCAME #= SSTIMATED $ = SOURCE
U = UNDEWNITIZID = (N OTY AND $)= DRCREASE ST D = DESTINATION
N3P = NOT SEPARATRY PRICED - OR = (N ITiM NO.)= ADDIMON OR DRIMON CODES: o w INTERMEDIATE
Cme: CONTROWED fTisa &PT ROMT
AFSC ,".:.:; 705 PRAEVIOUS EDITION wiLe BE USED. APSCeagtorn ATS di¢ 1980
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W

v:v"g

! - o Ta0C 15 3TEva AT 0 sl TSniaT MY YT
PART | SECTION F OF THE SCHEDULE |™ .o v LR 1.

" . SUPPLIES SCHEDULE DATA {F33657-80-C-0441 | | |PO003§ macey 6jort |
gy 4. (Vim oG, T alhn ¢, Y37 7. miLSTRIP DOC w0, AWl suftis S. TOw iTia sthtas 8C. V. IwDow TN YT RI-1 K3
’ '1 (1) Iwnte APPL) [§ UIT YR
A 0014AA+ AH
,? “‘ 11, 2CL SCeED Pave ,."”. .IID:'5‘::'} 1. 0L SCaEDULE OYY \LH :::; 1. Bmi® 19 6. wabx FoR
kX . B4JAN3Ll , B4DEC31 . 1 v” v
-‘*’r',(: 1. DEL SCeED Davr 1. twdDimg Dave 13. DL SCWEDULL OTvs
'."f twate arry)

[ . .. .. .. o. °.
' ,e.'; ¢, c. €. t. €. t.
AN 17, otscatetive oats”
'&:5":5 ONE (1) EACE MONTH FROM 31 JANUARY 1984 THROUGH 31 DECEMBER 1984 FOR A
ety TOTAL QUANTITY OF TWELVE (12).
'.q \..
:':"’p
:9;“
s
.“l‘r'.
L)
';-'!’Ji' =T TYT= ol 3. aCan g, T35 7. wiLST815 DOC wG. awb SuFfrih 8. COw ITLw SLAIAL #0. 3. (w0t 3(AIaL w0, V0. CL'w 1DENY
‘e‘ N e Twain as0L) FETRY Y]
f 40 0014AP+  AH .
b 11. OCL SCwCO 0aTC 3. ,‘:.?.':‘.2::,' 13. 0L S3CWEDULL OTv e (TS :E:: 15. swie YO 16, manx FOR
« B4JUN30 .. B4DEC31 a 1 4]
LI 1Y 11, OLL SECHED DATL 12, EmOING OAT( 13, DCL BEWIDuLL OTY°
xy) twnta apry)
!
: . .. .. o. o. o.

|“ '\' <. c. <. L c. L.

"l".l, 17. OLICMOVIVE DATa
200, CNE (1) EACE MONTE FROM 30 JUNE 1984 THROUGE 31 DECEMBER 1984 FOR A

TCTAL QUANTITY OF SEVEN (7).
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!I
)
:.0' \
,u"..o
A& 1TEes wG. 3. ACAY o T3 . SMILSTRIP DOC WO, awD SuFFIX 8. COm IThas SEMIAL MO, 8. EwDiwC STRiaL wO. 13, Cutn 1DEN"
)ty * ey teaga arp) [ TIT 1}
Led 1 +
'Q" ", 059f:§-tn oatt |.A.Eum~= DaATC 13. OfL SCHIDULE OVv. 14, 30Ty 15, sair TO 16, sanx rox
a'.' g fwwtn APPL) cLas
LI, a. 'S A
."l:' X 84DEC31 1 11, ofs scuto BrTe 12 tNDws BaTE 13 BEL sewtouLE ove
l.. y touln aopy*
:D'| ) . . .. ». . e.
s
¢ <. & L. t 'S
" x. ¥ 17. OLICRIPTIVL DaAta 4
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4 .
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A ]
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